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ROCHESTER GAS AND ELECTRIC CORPORATION « 89 EAST AVENUE, ROCHESTER, N.Y. 14649

JOHN E. MAIER TELEPHONE
Vice President AREA CODE 716 546.2700

March 3, 11983

Director of Nuclear Reactor Regulation
Attention: Mr. Dennis M. Crutchfield, Chief

Operating Reactors Branch No. 5
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Subject: Post Accident Sampling System
R. E. Ginna Nuclear Power Plant
Docket No. 50-244

Dear Mr. Crutchfield:

Our letter to you dated December 2, 1982 discussed the Post
Accident Sampling System implementation schedule. At that time it
was determined that the system would be operational and meet all
the requirements of NUREG-0737 by mid-February 1983. Construction
has been completed and the testing is essentially complete.
However, on February 12, 1983, while performing the Final
Acceptance Test, we experienced a pressure regulator valve
failure. The failure of this valve prohibits the sampling of high
pressure (greater than 120 psig) f£luid. After some delay in
delivery of parts, the valve was repaired and a temporary
modification made to the system to prevent reoccurrence of the
same type failure. Testing was resumed, but on about February 16
a high pressure remote control valve failed. Subsequent
adjustments failed to correct the condition. At present, this
valve is being replaced.

The above-mentioned failures extended our testing schedule
beyond our commitment date. The valve replacement, design and
installation of a permanent modification for the pressure
| regulating valve, retesting, and completion of the Final
Acceptance Test, cannot be completed before the Spring shutdown
scheduled to begln on March 26. Testing then, cannot be resumed
until the plant is back to operating pressure and temperature
which is presently scheduled for early June. It is expected that
final testing will extend to June 30, 1983 at which time the Post

—
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ROCHESTER GASAND ECECTRIC CORP. SHEET NO. 2
DATE March 3, 1983
TO Mr. Dennis M. Crutchfield

Accident Sampling System will be operational and meet the require-
ments of NUREG-0737. Should the outage extend beyond early June,
the system will be operational within three weeks of initial
criticality. .

A related matter, our letter of September 23, 1982 responded
to a Commission request for a schedule to provide additional
information for the criteria of NUREG-0737, Item II.B.3. In that
letter we indicated that a complete response would be submitted in
mid-February coincident with the operational date of the Post
Accident Sampling System. Because of the work load imposed by
unforeseen complications evolving from our test program, we have
been unable to complete the response. We will satisfactorily
respond to all the criteria by June 3, 1983.

%%*&4« A o

J. E. Maier
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