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SUBJECT: Advises that 810504 scheduled fuel load date of Sept 1983
may be moved up to Dec 1982 'cceler'ation caused by

recent'egislative

8 labor developments L conservatism of
preliminary schedule Suggests late June'981 onsite meeting,
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Washington Public Power Supply System
A JOINT OPERATING AGENCY

P.O. BOX 968 3000 GEO. WASHINGTON WAY RICHLAND,WASHINGTON 99352 PHONE (509) 372-5000

Docket No. 50-397

May 13, 1981
G02-81-97
NS-L-GCS-81-129
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Mr. D. G. Eisenhut, Director
Division of Licensing
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Eisenhut:

Subject: FUEL LOAD SCHEDULE FOR NUCLEAR PROJECT NO. 2

The preliminary results of our evaluation of the WNP-2 completion schedule,
taking into account the impact of last years extended labor dispute and the
resultant labor force buildup to date,. indicates a scheduled fuel load date
for WNP-2 of September 1983. This date was reported by the local news
media on May 4, 1981.

We are presently re-evaluating the critical path milestones associated
with the preliminary schedule with an objective of achieving a fuel load
date no later than December 1982. Several recent legislative and

labor'evelopmentsalong with the conservative nature of the preliminary schedule
lead us to believe that a December 1982 fuel load date may be achievable.

Prior to any revision to your scheduled review of the WINP-2 docket, we

suggest a meeting where we would discuss our project, scheduling in more
detail. We recommend that the discussion take place in late June 1981
in conjunction with a case load forecast panel site visit. Preliminary
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Nr. D. G. Eisenhut
Page Two

discussions of the WNP-2 schedule may be in order prior to that time,
and we are prepared to meet'with you at your request.

Should you have any questions regarding this letter, please contact me.

Very truly yours,

G ~ D. Bouchey
Director, Nuclear Safety

bf

cc: R. Auluck, NRC

W. S. Chin, BPA
0. K. Earle, B&R
J. A. Forrest, B&R

F. A. MacLean, GE

N. S. Reynolds, D&L
A. Schwencer, NRC

S. Smith, GE

A. D. Toth, NRC
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