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THIS LETTER SATISFIES COMMITMENTNO.

THIS LETTER (DOESI ID NOT) ESTABLISH A NEW COMMITMENT.
~j
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WPPSS CORRESPONDENCE NO. /
G02-80-183
August 20, 1980

Docket No. 50-397

Mr. R. H. Engelken, Director
NRC Region V

Suite 202, Walnut Creek Plaza
1990 N. California Boulevard
WIalnut Creek, California 94596

Dear Mr. Engelken: O
Subject: WPPSS Nuclear Project No. 2

Sacrificial Shield Wall (SSW)
Corrective Action Plan

Reference: Letter, DL Renberger to RH E g lken, a s ect, G02-80-168,
dated August 1, 1980

The reference transmitted to you and the 0 'f Inspection and Enforcement
( ISE) a report on the su c corrective action plan. The report in conjunction
with the meeting held e ffices of NRR on August 6, 1980, was intended to
form the basis for NRR p o 1 of the proposed replacement weld and to provide
an opportunity o resol 5 cerns/questions on the overall evaluation of
the SSW. In e ecting e items were identified .which required a formal
reply in der o los th issues associated with the SSW. Specifically,

1 ify t original intent of the dimensional tolerances associatedw't the fabrication of the SSW,

o Provide the as-built dimensional information associated with the
out-of-roundness and verticality of the SSW adjacent to the 541'-5"
elevation,

o Provide the design margin of the original plug weld design,

o Provide an assessment of the secondary stresses of the proposed
partial penetration weld due to its eccentricity,

o Discuss the leachability of lead from the selected shield material
and provide the results of the various qualification tests, and

o Provide the rationale for leaving known defects in the SSW.
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G02-80-183
August 20, 1980

Each of the above items is discussed in an enclosure to this letter, a
supplement to the original report entitled "Engineering Evaluation of
the MNP-2 Sacrificial Shield Mall", submitted with the reference.

It is our understanding that resolution to the first four (4) items will
close the technical issues being reviewed by NRR on the proposed replacement
weld. Additionally, resolution of the latter two (2) items will close the
concerns that IEE, including NRC Region V, has on the overall evaluation of
the SSM. The NRR concerns were discussed informally on August 15, 1980, with
the responsible Structural Engineering Branch reviewer. Me believe that
these concerns are now resolved, and as such, NRR may concur with the proposed
replacement weld.

t

The time elapsed in our efforts to resolve concerns on the SSW has resulted in
the replacement weld and drywell work becoming critical path to Project
completion. We must begin wor k on these items as soon as possible to have
any opportunity to regain our schedule or avoid further schedule slippage,
refer to enclosure 2.

In consideration of the above, we request that the Office of Inspection and
Enforcement expedite the technical release by NRR on the replacement weld and
subsequently remove the construction hold on this repair at the earliest
possible time in conjunction with the work startup agreements made between
the Supply System and NRC Region V.

Based on the anticipated schedule of construction activities for the SSM, we
request that the construction hold on the SSW in general be removed by
October 3, 1980.

Very truly yours,

DLR:DCT:rmm

D. L. Renberger
Assistant Director
Technology

Enclosures: (2 each) as noted

cc: V. Stello, NRC (w/att. -2)
ND Lewis, EFSEC, Olympia
JR Lewis, BPA
JJ Verderber, BSR - New York - w/att
RC Root, BSR - Site X,
WNP-2 File w/att
AD Toth, NRC, Region V
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