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Washington Public Power Supply System
P.0.Box 968 3000 George WashingtonWay Richland, Washington 99352 (509)372-5000

February 1, 1983
G02-83-083

Docket No. 50-397

Director of Nuclear Reactor Regulation
Attention: Mr. A. Schwencer, Chief
Licensing Branch No. 2

Division of Licensing

U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Schwencer:

Subject: . NUCLEAR PROJECT NO. 2
CONTROL ROOM CHILLER INSTALLATION DEFERRAL

Prior to the submittal of Amendment No. 24 to the WNP-2 FSAR, Chapters 6.4
and09.4 of the FSAR, indicated that the Control Room would be maintained at
104°F following a LOCA and a seismic event that disabled the Radwaste chil-
Ters. A NRC inquiry (SER draft Item 9.4.1) concgrnipg TMI action items
questioned the desirability of the potential 104°F Control Room temperature.
This question resulted in the Supply System submitting Amendment No. 24 to the
FSAR. This amendment committed the Supply System to have back-up dedicated
Seismic Category 1 chillers for the Control Room ventilation system in opera-
tion prior to initial fuel load. oTheseochiﬂers would enable the Control

Room environment to be kept at 78°F + 2°F after a seismic event.

Due to scheduling difficulties in completing the chiller installation, the
Supply System is requesting the NRC's concurrence in delaying the chiller
completion until May 31, 1984. Engineering studies indicate that by leaving
the Seismic Category 1 Stagdby Service Water system installed as back-up for
the Radwaste chillers, T00"F or less in the Control Room can be maintained
under all accident conditions. These calculations were based on the plant
operating at 100% of full power and on severe historical May meteorology
data for the WNP-2 site.

If you have any questions concerning this request, please contact R.M. Nelson,
Manager, WNP-2 Licensing. )

Very truly yours,

BB s

G.D. Bouchey
Manager, Nuclear Safety and Regulatory Programs

WHK/jca

cc: R Auluck - NRC
WS Chin - BPA

A Toth - NRC S\
’ 8302090388 830201 T :
‘ gggggnocu 05000377
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