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WASHINGTON PUBLIC POWER SUPPLY SYSTEM

P.O. Box 968 ~ 3000 George Washington Way ~ Richland, Washington 99352

G02-88-256
November 30, 1988

Docket No. 397

Mr. J. B. Martin
Regional Administrator
U. S. Nuclear Regulatory Commission
Region V

1450 Maria Lane, Suite 210
Halnut Creek, CA 94596

Subject: NUCI EAR PLANT NO. 2
OPERATING LICENSE NPF-21
FIRE PROTECTION REEVALUATION REPORT "
STATUS REPORT UPDATE

.O~

eP

Reference: 1) Ltr G02-88-006, GC Sorensen (SS) to JB Martin (NRC), same
subject dated January 8, 1988

2) Ltr G02-88-183, GC Sor ensen (SS) to JB Martin (NRC), same
subject dated August 23, 1988

- In the reference letters the Supply System provided status reports on the
scheduled completion dates for eight (8) tasks that had been identified as
improvement initiatives in the HNP-2 Fire Protection Program Reevaluation
Report. As discussed in Reference 2, six (6) of those tasks had been
'completed, and the remainder were on schedule. The purpose of this letter is
to provide a current status report on the remaining two (2) tasks, numbers 6
and 8.

Task No. 6 - Document in a report justification for deviations from NFPA codes.
This task was scheduled for completion 9/87

'tatus- The report itself was completed 11/87. In the last status report
there was only one new procedure remaining to be implemented to
complete this task entirely. That procedure (PPM 2.8.13, Fire
Suppression System Inspection) was put in place September 7, 1988.

This task is now,complete.
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Page Two
FIRE PROTECTION REEVALUATION REPORT—
STATUS REPORT UPDATE

Task No. 8 - Complete .update of the FSAR to clarify requirements basis (part of
the routine .1988 FSAR update). This task was scheduled for
completion 9/88.

Status — The changes necessary to comply with 10CFR50.71, along with some
minor clarifications, were included with Amendment 39 as
scheduled. This amendment was submitted to the NRC on August 26,
1988 (letter G02-88-184).

The remaining changes will be submitted following NRC approval of
Amendment 37.

In conclusion, with the exception of the remaining actions necessary to
complete Task No. 8 subsequent to NRC approval of Amendment 37, the improvement
initiatives identified in the WNP-2 Fire Protection Program Reevaluation Report
have been satisfactorily completed.

Very truly yours,

+c
G. C. Sorensen, Manager
Regulatory Programs
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cc: Document Control Desk - NRC
NS Reynolds — BCP8R
RB Samworth — NRC
DL Williams — BPA/399
NRC Site Inspector - 901A


