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WASHINGTON PUBLIC POWER SUPPLY SYSTEM

P.O. Box 968 ~ Richland, Washington 99352-0968

December 28, 1998
G02-98-219

Docket No. 50-397

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

Gentlemen:

Subject: WNP-2, OPERATING LICENSE NPF-21
- REQUEST FOR CHANGE TO CONFIRIVIATORYORDER
THERMO-LAG330-1 I«RE BARRIERS

Reference: Letter, dated March 25, 1998, C Poslusny (NRC) to JV Parrish (SS),
"Confirmatory Order Modifying License"

The purpose of this letter is to request a change to the confirmatory order which modified the
WNP-2 operating license to reflect the schedule for implementing Thermo-Lag 330-1 fire
barrier corrective actions. Specifically, we are requesting that the confirmatory order be

changed to reflect that final implementation of Thermo-Lag 330-1 fire barrier corrective actions at
VPP-2 willbe completed during Fall 1999 instead of Spring 1999. The reason for the request is

due to the planned transition to a 24-month fuel cycle during 1999.

In the order, the NRC stated that the Director, Office of Nuclear Reactor Regulation, may
relax or rescind, in writing, any provisions of the confirmatory order upon a showing by the

licensee of good cause.

The order had confirmed a commitment to complete implementation of Thermo-Lag 330-1 fire
barrier corrective actions on a schedule commensurate with previous Supply System

correspondence docketed in response to Generic Letter 92-08, "Thermo-Lag 330-1 Fire Barriers."

Specifically, by the referenced letter, the WNP-2 operating license was modified to state that final
implementation of Thermo-Lag fire barrier corrective actions would be completed during the R-14

Maintenance and Refueling Outage (Spring 1999). The reference also indicated that overall work
package close-out would be completed by December 1999. The Spring 1999 date was based upon

a previously-established, 12-month refueling outage schedule.
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Although current plans are to complete the overall project as originally scheduled, we are in the

process of transitioning to a 24-month fuel cycle. This requires rescheduling of the R-14

Maintenance and Refueling Outage from Spring 1999 to Fall 1999. The last remaining outage

related Thermo-Lag modifications willbe implemented during the R-14 outage, but in the fall time-

frame. This willhave no impact on the final completion schedule because the overall Thermo-Lag

resolution effort willbe completed by December 1999 as required by the order.

Therefore, we are proposing that the Confirmatory Order ModifyingLicense NPF-21 be revised to

read as follows:

"WPPSS shall complete final implementation of Thermo-Lag 330-1 fire barrier corrective
actions at Washington Public Power Supply System, Nuclear Project No. 2, described in
the WPPSS submittals to the NRC dated April 13, 1993, February 11, 1994, November 9,
1994, April 27, 1995, September 26, 1997, and December 28, 1998, during the R-14

Maintenance and Refueling Outage (Fall 1999). Overall work package close-out will be

completed by December 1999."

We appreciate your assistance in this matter. Should you have any questions or desire
additional information pertaining to this letter, please call PJ Inserra at (509) 377-4147.

Respectfully,

JV Parrish
Chief Executive Officer
MailDrop 1023

cc: EW Merschoff - NRC RIV
GA Pick - NRC RIV
C Poslusny, Jr - NRC NRR

NRC Senior Resident Inspector - 927N
PD Robinson - Winston &Strawn
DLWilliams - BPA/1399



STATE OF WASHINGTON )
)

COUNTY OF BENTON )

Subject: O eratin License NPF-21
Reactor Stabili Lon Term Solution
Schedule Chan e

I, RL Webring, being duly sworn, subscribe to and say that I am the Vice President, Operations

Support/PIO for the WASHINGTON PUBLIC POWER SUPPLY SYSTEM, the applicant herein;
that I have the full authority to execute this oath; that I have reviewed the foregoing; and that to the

best of my knowledge, information, and belief the statements made in it are true.

DATE ( E Z. , 1998

Webring
Vice President, Operations Support/PIO

On this date personally appeared before me RL Webring, to me known to be the individual who
executed the foregoing instrument, and acknowledged that he signed the same as his free act and

deed for the uses and purposes herein mentioned.

GIVEN under my hand and seal this ~g day of 1998

Public n and for the

STATE OF WASHINGTON

Residing at

My Commission Expires


