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WASHINGTON PUBLIC POWER SUPPLY SYSTEM

P.O. Box 968  Richland, Washington 99352-0968

* February 4, 1999
G02-99-027

Docket No. 50-397

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

Gentlemen:

Subject: WNP-2, OPERATING LICENSE NPF-21
AMENDED LETTER
THERMO-LAG 330-1 FIRE BARRIERS
REQUEST FOR CHANGE TO CONFIRMATORY ORDER °

References: 1) Letter, dated March 25, 1998, C Poslusny (NRC) to JV Parrish (SS), °
‘ “Confirmatory Order Modifying License”

2) Letter, dated December 28, 1998, JV Parrish (SS) to NRC, “Request
for Change to Confirmatory \Grger - Thermo-Lag 330-1 Fire Barriers”

The purpose of this letter is to request a change to the confirmatory order which modified the
WNP-2 operating license to reflect the schedule for implementing Thermo-Lag 330-1 fire
barrier corrective actions. This letter supersedes our letter dated December 28, 1998
(Reference 2), which contained an error in the accompanying affidavit. The subject line of the
affidavit was incorrect.

We are requesting that the confirmatory order be changed to reflect that final implementation of
Thermo-Lag 330-1 fire barrier corrective actions at WNP-2 will be completed during Fall 1999
instead of Spring 1999. The reason for the request is due to the planned transition to a 24-month
fuel cycle during 1999.

The order had confirmed a commitment to complete implementation of Thermo-Lag 330-1 fire
barrier corrective actions on a schedule commensurate with previous Supply System
correspondence docketed in response to Generic Letter 92-08, “Thermo-Lag 330-1 Fire Barriers.”
Specifically, by Reference 1, the WNP-2 operating license was modified to state that final
implementation of Thermo-Lag fire barrier corrective actions would be completed during the R-14
Maintenance and Refueling Outage (Spring 1999). Reference 1 also indicated that overall work
package close-out would be completed by December 1999. The Spring 1999 date was based upon
a previously-established, 12-month refueling outage schedule.
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AMENDED LETTER

THERMO-LAG 330-1 FIRE BARRIERS

REQUEST FOR CHANGE TO CONFIRMATORY ORDER
Page 2 of 2

In the order, the NRC stated that the Director, Office of Nuclear Reactor Regulation, may relax
or rescind, in writing, any provisions of the confirmatory order upon a showing by the licensee of
good cause.

Although current plans are to complete the overall project as originally scheduled, we are in the
process of transitioning to a 24-month fuel cycle. This required rescheduling of the R-14 Maintenance
and Refueling Outage from Spring 1999 to Fall 1999. The last remaining outage related Thermo-Lag
modifications will be implemented during the R-14 outage, but in the fall time-frame. This will have no .
impact on the final completion schedule because the overall Thermo-Lag resolution effort will be
completed by December 1999 as required by the order.

Therefore, we are proposing that the Confirmatory Order Modifying License NPF-21 be revised to
read as follows:

“WPPSS shall complete final implementation of Thermo-Lag 330-1 fire barrier corrective
actions at Washington Public Power Supply System, Nuclear Project No. 2, described in the
WPPSS submittals to the NRC dated April 13, 1993, February 11, 1994, November 9, 1994,
April 27, 1995, September 26, 1997, and February 4, 1999 during the R-14 Maintenance and
Refueling Outage (Fall 1999). Overall work package close-out will be completed by
December 1999.”

We appreciate your assistance in this matter. Should you have any questions or desire additional
information pertaining to this letter, please call PJ Inserra at (509) 377-4147. -

Respectful

Chief Executive Officer
Mail Drop 1023

cc: SJ Collins - NRC NRR NRC Senior Resident Inspector - 927N
EW Merschoff - NRC RIV PD Robinson - Winston & Strawn
LJ Smith - NRC RIV DL Williams - BPA/1399

C Poslusny, Jr - NRC NRR



STATE OF WASHINGTON ) Subject: Operating License NPF-21
<« ) Amended Letter

) Thermo-Lag 330-1 Fire Barrier
COUNTY OF BENTON ) Change to Confirmatory Order

I, JV PARRISH, being duly sworn, subscribe to and say that I am the Chief Executive Officer for
the WASHINGTON PUBLIC POWER SUPPLY SYSTEM, the applicant herein; that I have the
full authority to execute this oath; that I have reviewed the foregoing; and that to the best of my
knowledge, information, and belief the statements made in it are true.

DATE /@ , 1999

Vb

J%arrish
Chief Executive Officer

On this date personally appeared before me JV Parrish, to me known to be the individual who
executed the foregoing instrument, and acknowledged that he signed the same as his free act and
deed for the uses and purposes herein mentioned.

GIVEN under my hand and seal this ﬁ day of é/m‘;@/’u 1999

Public in and for the
STATE OF WASHINGTON

Residing aL\Ma NSl C,/e (4

My Commission Expires 4//&8/ QR







