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102-01733-WFC/TRB/DAJ
June 15, 1990

Mr. John B. Martin, Regional Administrator
Region V
U. S. Nuclear Regulatory Commission
1450 Maria Lane
Suite 210
Walnut Creek, CA 94546-5368

References: a. Letter from J . B. Martin, NRC, to W. F. Conway, APS, dated
December 24, 1989.

b. Letter from W. F. Conway, APS, to J. B. Martin, NRC, dated
April 12, 1990.

Dear Sir:

Subj ect: Palo Verde Nuclear Generating Station Post Restart Items
File: 90-019-417

In accordance with our agreement in the Confirmatory Action Letter dated
December 24, 1989 (Reference a), I provided an updated list of Post Restart items
on April 12, 1990 (Reference b). This letter is to inform you that all the Post
Restart items due prior to the scheduled Unit 1 restart have been completed orwill be completed on schedule with the following exceptions:

Record Number Descri tion

20 This item requires an evaluation to determine the actions
necessary to provide more reliable valve position
indication for Valcon and Target Rock solenoid valves.

~ A more reliable valve position indication has been
identified for Valcor solenoid valves. Design change
packages have been prepared for implementation.

~ A modification for Target Rock solenoid valves has
not been identified. It is expected that the
evaluation for a modification'ill be completed by
December 31, 1990.

725 This item requires that a sampling inspection program be
initiated to determine the effects of moisture and
particles in the instrument air subsystem.

The recommendation for a sampling inspection program
has been provided by Engineering to the Standards
organization. This recommendation is currently under
evaluation and is expected to be implemented by
August 31, 1990.
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All other Post Restart items are progressing towards the completion schedule
provided in Reference b.

Several of the remaining Post Restart items will be completed during scheduled
refueling outages. Due dates of June 30, 1990, April 9, 1992, and January 12,,

1993, corresponding, respectively to Unit 2's current refueling outage, Unit 1's
third refueling outage and Unit 3's third refueling outage,. 'Due to potential
schedule adjustments, these due dates are considered milestone due dates of
"prior to mode 2'ntry" during the identified re'fueling outage.

If you have any questions or require additional information, please contact me.

Very truly yours,

WFC/TRB/DAJ/dmn

cc: D. H. Coe
T. L. Chan
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