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INDIANA8 MICHIGAN ELECTRIC COMPANY
P.O. BOX 16631

COLUMBUS, OHIO 43216

November 10, 1986

AEP:NRC:0692AT

Donald C. Cook Nuclear Plant Unit Nos. 1 and 2
Docket Nos. 50-315 and 50-316
License Nos. DPR-58 and DPR-74
CONDUIT SEALING PROGRAM CLARIFICATION

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Denton:

This letter responds to your September 24, 1986 letter requesting
clarification of our commitment to seal conduit and the schedule for
completion.

In our letter AEP:NRC:0692AG, dated September 13, 1985 we committed to
a walkdown of conduits to identify and to add one (1) seal to conduits which
penetrate a fire barrier and which are open at both ends. The walkdown
portion of the commitment was completed on or about May 30, 1986. Our
proposed schedule for completion of the conduit sealing (one (1) end of
conduit open at both ends identified during the walkdown) is July 31, 1987.

This walkdown and sealing program is not dependent upon the utility
sponsored test program or test program schedule. The July 1987 schedule for
D. C. Cook to complete conduit sealing does not relate to the possible need to
seal both ends of conduits. We have not considered or committed to sealing
both ends of conduits. Our July 1987 proposed schedule for completion of
sealing one (1) end of conduit open at both ends identified during the
walkdown is based on a reasonable estimate of the work involved. This sealing
workload must also interface with other proposed modifications scheduled for
the D. C. Cook plant in the next nine months., We will inform you when this
sealing program is completed.
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'<Mr. Harold R. Denton AEP:NRC:0692AT

This document has been prepared following Corporate procedures which
incorporate a reasonable set of controls to insure its accuracy and
completeness prior to signature by the undersigned.

Very truly yours,

cc: John E. Dolan
W. G. Smith, Jr. - Bridgman
R. C. Callen
G. Bruchmann
G. Charnoff
NRC Resident Inspector - Bridgman

M. . Ale ich
Vice President ~$50,


