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U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk

Mail Stop O-P1-17

Washington, D.C. 20555-0001

Donald C. Cook Nuclear Plant Units 1 and 2
MODIFICATION OF COMMITMENTS RELATED TO
GENERIC LETTER 98-01 SUPPLEMENT 1, RESPONSE

»

Reference: Letter from R. P. Powers to NRC dated June 23, 1999,
“Donald C. Cook Nuclear Plant Units 1 and 2, Response
to Generic Letter (GL) 98-01 Supplement 1, YEAR 2000
READINESS OF COMPUTER SYSTEMS AT NUCLEAR POWER
PLANTS, ” (C0699-02)

The purpose of this letter is to notify you of a change in the
commitments made in our response to Generic Letter (GL) 98-01
Supplement 1, dated June 23, 1999 (Reference).

Two commitments were made in our response to Generic Letter
98-01, Supplement 1. The first, installation of a design upgrade
to the Meteorological Information and Dispersion Assessment
System (MIDAS) was to be completed by November 29, 1999. The
second, to complete Y2K testing and verification of the upgrade
was to be completed by December 15, 1999. Following a
conversation with your staff and a review of our schedule for
implementing the wupgrade, the commitment to complete the
installation is being changed to October 15, 1999. The commitment
to complete Y2K testing and verification is being changed to
October 30, 1999.

Attachment 1 delineates the current commitments related to
GL 98-01 Supplement 1 and Y2K readiness, which supercede our
previous commitments. We will notify the NRC upon completion of
these commitments.
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Should you have any questions, pleasecontact Mr. Gordon Arent,

Assistant Director of Regulatory Affairs,’

extension 1575.

Sincerely,

Yy -

R. P. Powers \ .
Vice President

/de L "o

Attachments
c: A. C. Bakken, III, w/attachments

J. E. Dyer, w/attachments

MDEQ - DW & RPD

NRC Resident Inspector, w/attachments
R. Whale w/attachments

at”™ (616) 465-5901,
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COMMITMENTS

The following table identifies the current actions, related to
Y2K readiness, committed to by Indiana Michigan Power Company
(I&M) in this submittal. Previous commitments concerning Generic
Letter 98-01 Supplement 1 and Y2K readiness are considered
superceded by these commitments. Other actions discussed in the
submittal represent intended or planned actions by I&M. They are
described to the Nuclear Regulatory Commission (NRC) for the
NRC's information and are not regulatory commitments.

Commitment Date

Complete installation of new computer hardware 10/15/1999
and software for Meteorological Information and
Dispexrsion Assessment System (MIDAS)

Complete Y2K test and verify new MIDAS computer 10/30/1999
hardware and software is Y2K ready

Notify NRC upon completion of above commitments 11/4/1999







