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September 17, 19%§
5 AEP:NRC:0775Y UCKET DECRg
Donald C. Cook Nuclear Plant Unit No. 2
" Docket No. 50-316— 6L
License No. DPR-T4
ADVANCE NOTICE OF REQUEST FOR ENVIRONMENTAL
QUALIFICATION EXTENSION BEYOND NOVEMBER 30, 1985

Honorable Nunzio J. Palladino
"Chairman

U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Dr. Palladino:

This letter provides advance notice of the Indiana & Michigan Electric
Company's (IMEC's) intent to request an extension of short duration of the
deadlines for environmental qualification beyond November 30, 1985, for the
Donald C. Cook Nuclear Plant Unit 2. This preliminary notification is being
submitted pursuant to 10 CFR 50.49(g) and Generic Letter No. 85-15. Our
previous intention was to perform the remaining environmental qualification
tasks for Unit 2 during the refueling outage, which was scheduled to begin on
or before November 30, However, three recent unscheduled outages (on July 15,
August 2, and August 24) following steam generator tube leakage have resulted
in a revised outage schedule.

At the present time, D. C. Cook Nuclear Plant Unit 2 is estimated to have
approximately 90 effective full-power days (EFPDs) of fuel available for
operation. Since Unit 2 is presently out of operation, and since it is
unlikely that it will be returned to operation before the end of September, we
can plan on no more than 60 days of operation at full power before November
30. Therefore, if we have to shut down Unit 2 on November 30 for refueling and
the completion of environmental qualification tasks, we would expect to have a
minimum of about 30 EFPDs left from the current fuel cycle. This would
necessitate a redesign of the core reload pattern, and would constitute an
unnecessary hardship to the ratepayers of IMEC.

IMEC will provide a follow-up letter regarding the equipment items for
which this extension is requested, their corresponding Justifications for
Continued Operation (JCO), and other circumstances relevant to this request.
This letter will discuss our efforts to resolve outstanding environmental
qualification concerns during the present unscheduled outage. After
consideration of the time required to acocurately present a detailed explanation
of each item for Commission review, we believe we can provide this letter prior
to September 30, as required by Generic Letter No, 85-15,
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‘Nunzio J. Palladino @ - @

This document has been prepared following Corporate procedures which
incorporate a reasonable set of controls to ensure its accuracy and
completeness prior to signature by the undersigned.

VYery truly yours,

)
M. P. Alexich Qkﬁgb
Vice President q\f]

MPA/dam

ce: Thomas M. Roberts, Commissioner - Washington, DC
James K. Asselstine, Commissioner - Washington, DC
Frederick M. Bernthal, Commissioner - Washington, DC
Lando W. Zech, Jr., Commissioner - Washington, DC
Director, NRR - Washington, DC
Director, IE - Washington, DC
John E. Dolan
W. G, Smith, Jr. - D. C. Cock Plant
R. C. Callen

G. Bruchmann
G. Charnoff
NRC Resident Inspector - D, C. Cook Plant
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