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indiana Michigan
Power Company
P.O. Box 16631
Columbus, OH 43216

R

AEP:NRC:0916AI

Donald C. Cook Nuclear Plant Plant Unit 2
Docket No. 50-316
License No. DPR-74
ADDITIONAL INFORMATION ON UNIT 2 CYCLE 6
SURVEILLANCE INTERVAL EXTENSIONS

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

Attn: T. E. Murley

February 5, 1988

Dear Dr. Murley:

This letter responds to a request for information made by yourstaff during a telephone conversation of February 3, 1988. Thisletter provides a discussion of the chronology that occurred
during the preparation of our proposed Technical Specification
(T/S) changes regarding Unit. 2 Cycle 6 surveillance interval
extensions. The proposed changes were contained in our letter
AEP:NRC:0916AF, which was submitted January 11, 1988.

The need for certain surveillance extensions was identified in
September 1987. The dates that the surveillance intervals would
expire fell into two groups. Several were due during the brief
period of time from December 31, 1987 through
January 4, 1988. The second group was not due until the period
beginning March 2, 1988 and continuing into the Unit 2 refueling
outage. Since there was a gap of approximately two months between
the groups, the decision was made that two requests for
surveillance extensions would be appropriate. Thus, attention
could be focused on those requests which involved the most immediate
need. This reduced the preparation and review time for the
earlier group of surveillances. The decision to submit two
requests was discussed with the NRR Project Manager. The first
letter, AEP:NRC:0916AE, was submitted on October 28, 1987.

Proposed license amendments for Cook Nuclear Plant require a large
number of reviewers (e.g., operators, plant staff and management,
safety review groups, engineering, quality assurance; and legal).
Thus, the review process can be lengthy; however, we believe it
results in high quality, accurate submittals.
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Dr. T. E. Murley -2- AEP:NRC:0916AI

Preparation of the second extension letter, AEP:NRC:0916AF, was
started shortly after the first letter (AEP:NRC:0916AE) was
submitted. A draft copy of the letter was submitted for first
review on December 1, 1987. While the letter was in the first
review, it was discovered that the original surveillance extensionlist was incomplete and that additional surveillance extensions
would be necessary. The necessary changes resulted in a delay
before the letter could be placed back into the review cycle.
Therefore, the first level review was not completed until
December 22, 1987. The letter was then transmitted to the plant
for review the same day. Some days were lost because of the
Christmas and New Year holidays.

The plant review (i.e., operators, onsite safety review committee,
etc.) was completed on January 5, 1988. At that time, final
corporate 'review (e.g., licensing, engineering, quality assurance,
legal, etc.) began. The review was completed on
January 11, 1988 and the letter was mailed to the NRC the same
day.

We apologize for any inconvenience caused by not providing the
submittal earlier, and will remain sensitive to the NRC's need to
have sufficient time to perform their review activities.
This document has been prepared following Corporate procedures
which incorporate a reasonable set of controls to ensure its accuracy
and completeness prior to signature by the undersigned.

Sincerely,

M. . Al ich
Vice President

cc: D. H. Williams, Jr.
W. G. Smith, Jr. - Bridgman
G. Bruchmann
R. C. Callen
G. Charnoff
NRC Resident Inspector - Bridgman
A. B. Davis - Region III


