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INDiANA a MICHIGAN ELECTRIC COMPANY
P. O. BOX 18

BOWLING GR E EN STATION
NEW YORK, N. Y. 10004

January 27, 1981
AEP:NRC-'00300E

Donald C. Cook Nuclear Pl ant Unit Nos, 1 and 2

Docket Nos. 50-315 and 50-316
License Nos. DPR-58 and DPR-74

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dea'r Mr. Denton:

The purpose of this letter is to advise you that the installation
of the automatic trip of the Auxiliary Feedwater Pumps (AFP's} on low
suction pressure will be delayed until approximately April 30, 1981 due to
equipment procurement problems and to lack of proper documentation on the
seismic qualification of certain parts. In our letter of December ll, 1979
(AEP:NRC:00300) we committed to install this automatic pump trip by January
1, 1981 in response to long term recommendation GL-4 contained in Mr. D. G.
Eisenhut's letter of October 30, 1979 concerning the auxiliary feedwater
system evaluation for Cook Plant. We further point out that the schedule
for completion of this work under item II.E.l-l of NUREG-0737 (Long Term-
Auxiliary Feedwater System Evaluation) is January 1, 1982. Hence, our
revised installation date of April 30, '1981 wi-ll be within the NUREG-0737
implementation schedule.

We have previously discussed the matter of this letter with
members of your Staff.

We'ope that this has not caused any inconvenience in your staff's
review effort's.

Very truly yours,

John E. Dolan
Vice President

cc: R. C. Callen
G. Charnoff
R...S.;Hunter.
R. WE Jurgensen
D. V. Shaller - Bridgman
Region III Resident Inspector at Cook Plant - Bridgman


