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September 17, 1982
AEP:NRC:0739B

Donald C. Cook Nuclear Plant Unit No. 1

Docket Nos. 50-315
License Nos, DPR-58
REQUEST FOR RELIEF FROM TECHNICAL SPECIFICATION 3,5,2

Hr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Vashington, D.. C. 20555

Attention: Mr. Steven A. Var,a

Dear Mr, Denton:

This letter requests a three week extension of the relief
period from the requirements of Technical Specification 3.5.2 in Modes 2
and 3 previously granted by Amendment No. 58. This matter has been
discussed with members of your staff.

As explained in our letter of September 7, 1982 (AEP:NRC:0739)
we are repairing Unit No. 1's North Safety Injection Pump which was
damaged during a test on August 14, 1982. At that time we believe that
we could repair the pump within one week beginning at the time the Unit
entered Mode 3 and had only requested relief of T/S 3.5.2 to waiver its
requirement to have two Safety Injection (SI) pumps operable in Modes 2
and 3 for a one week period. The NRC granted this relief of T/S 3.5.2
by Amendment No. 58 issued on September 9, 1982. The current relief of'" the requirements of T/S 3.5.2 expires Saturday, September 18, 1982. Our
repair efforts have not been completed and the SI pump will be
unavailable for a longer period of time. In order to give us sufficient
time to finish the current work and prove the operability of the pump we
need to extend the previous waiver of the requirements of T/S 3.5.2 for
three additional weeks.
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Attachment 1 to our letter of September 7, 1982 contains a

safety evaluation to allow plant operation at the current limitation of
5/ power (Mode 2) . The conclusion of this safety ev'aluation is that if
we were to lose the remaining operable SI pump sufficient margin would
still exist to the limits specified in 10 CFR 50,46, This conclusion
remains valid and extending the relief of T/S 3.5.2 for an additional
three weeks is not detrimental to the health and safety of the public.

We would appreciate the expeditious processing of this request
by your Staff.

1

AEPSC interprets 10 CFR 170.22 as requiring that a Class IT.
Amendment 1'ee be paid for the change, A check for an additional $ 1,200
will be transmitted to you along with the fee payment for our September
7, 1982 request.

This Technical Specification relief request has been reviewed
by the Cook Plant PNSRC. It will be reviewed by AEPSC's NSDRC at the
next scheduled meeting.

Due to this letter bring written on short notice, it has not
been prepared following our standard Corporate Procedures for such
letters, We shall, however, review the letter according to our
Corporate Procedu es and will inform you if any modification is
required.

Very truly yours,

RFH/os R, F, Hering
Vice President

CC ~ John E. Dolan — Columbus
R. S. Hunter
M. P. Alexich
R. W. Jurgensen
W. G. Smith, Jr, —

Bridgman'.

C. Callen
G. Charnoff
Joe Williams, Jr.
NRC Resident Inspector at Cook Plant - Bridgman



l
1

)

1

(

J

P

! I'

t
1'

t


