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INDIANA I!> MICHIGAN ELECTRIC COMPANY

P. O. BOX 18

BOWLING GREEN STATION
N E W YORK, N. Y. 10004

June 30, 1983
AEP:NRC:0678G

Donald C. Cook Nuclear Plant Unit Nos. 1 and 2
Docket Nos 50-315 and 50-316
License Nos. DPR-58 and DPR-74
MODIFICATION OF SCHEDULE FOR COMPLETION OF

IODINE MONITORS AND UNIT VENT MONITORS

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Reference: 'etter from R. S. Hunter to H. R. Denton dated
May 27, 1983 (AEP:NRC:0678F)

Dear Mr. Denton:

This is to confirm our June-28-, 1983, conversation with your
staff wherein we informed them that as a result of the recent
unscheduled outage of Unit No..2 of the Donald C. Cook Nuclear Plant,
we have performed our Technical Specification Surveillances earlier
than originally planned. This has caused a change in the schedule that
we discussed in our above-referenced letter concerning the physical
installation, pre-operational testing, monitor calibration and
alignment of the iodine monitors being installed on the Main Condenser
Steam Jet Air Ejectors (SJAE) and Gland Steam Leak Off (GSLO). Since
these activities cannot be completed until the Unit is operating, it is
required that we extend our estimated target date for having
operational monitors available until approximately one week after Unit
No. 2 returns to service (the Unit is currently scheduled to return to
service on July 7, 1983).

A second change in our schedule refers to completion of the work
on the Unit No. 2's vent monitor that we referred to in our May 27, 1983
letter. We had initially intended to complete that work during the
Technical Specification Surveillance outage which was to take place
after the upcoming Unit No. 1 refueling outage. Because of the
unscheduled nature of the Unit No. 2 outage mentioned at the beginning
of this letter, we are not prepared to do the required work at this
time. We have, therefore, modified our plans so that the current work
on the Unit No. 2's vent monitor will be completed at the end of the
Unit No. 1 Refueling outage> currently scheduled to begin on 15 July,
1983.
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We have also advised your staff that although the radiation
monitors on the SJAE and GSLO for both Units 1 and 2 will be
operational, we anticipate continuing to have moisture problems which
will require maintenance and/or modification for a considerable length
of time. In. the judgment of our personnel, it may take up to one year
before we have completed final modifications to the system. The reason
for this time frame is that .the performance of these monitors is likely
to be seasonally dependent, and adjustments may be required to accommodate
weather conditions.

In order to assure that you receive this letter on a timely basis,
our normal Corporate procedures have been bypassed. We plan, however, to
submit this letter to our normal review procedures and will inform you
of any error or inaccuracy that we may find during the review process.

Very truly yours,

M. . Ale ch
Vice President

MPA:dsf

cco John E. Dolan
R. S. Hunter
W. G. Smith, Jr. — Bridgman
R. C. Callen
G. Charnoff
NRC Resident Inspector at Cook Plant' . Bridgman


