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P. BOX 14000, JUNO BEACH, PL 33408-0420
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"UNB 6 1988

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

L-88-242

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Performance Enhancement ProgramPro'ect 1 Task 5.1-Remove Tem orar Facilities

The Performance Enhancement, Program (PEP) for Turkey Point Units
3 and 4 is the subject of a NRC Confirmatory Order dated August
12, 1986. Section IV of that order discusses the process for
relaxing or terminating provisions of the order for good cause.
In accordance with these provisions, FPL requests that the
remaining portions of Project 1, Task 5.1, Remove TemporaryFacilities, be terminated.

Of the original fifty six trailers that were part of the scope ofthis task, approximately forty have been vacated and removed as
the permanent facilities have been completed. The remainingtrailers are occupied by groups that were not accounted for in
the original scope of Project 1 or are a part of what has become
the fossil operating facilities. Accordingly, they should be
deleted from the scope of the project. It is our judgement that
retaining these facilities on site will not be contrary to the
objectives of Project 1 of the Performance Enhancement Project.
This request has been discussed with and agreed to by your RegionII Staff. Should there be any questions on this information,
please contact us.

Very truly yours,

W. F. Con y
Senior Vice President — Nuclear

WFC/SDF/gp
Acc: Dr. Z. Nelson Grace, Regional Administrator, Region II, AgO

USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant tO
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