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~'.O. Box14000, Juno Beach, FL 33408-0420

JUIN 2 3 3989

L-89-216

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select S stem Assessment Pro ress Summar

Pursuant to the Nuclear Regulatory Commission Order dated August
12, 1986, the attachment to this letter provides the May 1989
progress summary of the Select System Assessment.

Should there be any questions regarding this information, please
contact us.

Very truly yours,

C. O. o
Actin ior Vice President — Nuclear

COW/TCG/gp

Attachment

cc: Stewart D. Ebneter, Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

8906300i99 890623
PDR ADOCK 05000250
R PDC
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SELECT SYSTEM REVIEW

MAY 1989 STATUS

ORIGINAL 15 SYSTEMS

DESIGN BASIS RECONSTITUTION

Design Basis Verification commitment activities were completed
this period.

WALKDOWN AS BUILT RECORDS

Breaker List (IS Mod 1265) — Scheduled to be completed January
1991

P&ID's (IS Mod 1098) — Scheduled to be completed December 29,
1989

COMPREHENSIVE REVIEW BY SEG

Unit 4 Closeout Report (IS Mod 8966) — Scheduled completion
60 days following end of the recent Unit 4 Refueling Outage

CONFIGURATION MANAGEMENT

Unit 4 Drawing Follow Up (IS Mod 8968) — Scheduled completion
120 days following end of the recent Unit 4 Refueling Outage

MISCELLANEOUS ITEMS

Unit 3 RHR 887 Valve Replacement (IS Mod 519) — Scheduled for
completion during the next Unit 3 Refueling Outage

Unit 4 Outage Related Modifications

RHR 887 Valve Replacement (IS Mod 565) — Scheduled
completion during the next Unit 4 Refueling Outage

EDG Redundant Set of Air Start Motors (IS Mod 576)
Scheduled completion is to coincide with the Emergency
Power System Enhancement Project Outage currently
scheduled to begin in 1991
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SELECT SYSTEM REVIEW
MAY 1989 STATUS
Page two

Unit 4 Outage Related Modifications (con't)
The following Mods are now considered complete:

MSIV Air Accumulators (IS Mod 1258)
MSIV Removal of Valves Upstream of Rupture Discs

(IS Mod 1258)
Deletion of CRDM Cooling Fan Auto Start (IS Mod 355)
SI Mini Recirc Valve Replacement (IS Mod 385)
CCW Amertap (IS Mod 588)
Replace RPS Test, Selector Switch (IS Mod 1048)
U4 Install IA Strainers (IS Mod 1047)
U3 Install IA Strainers (IS Mod 513)
Remove Extraneous IA Cross Connects (IS Mod 511)
IA 4S Compressor Water Traps (PC/M 86-167)
IA Seismic Restraints (IS Mod 292)
IA 4S Compressor Sheave (PC/M 87-24)

ADDITIONALSYSTEMS ARMS PRMS NCC

DESIGN BASIS RECONSTITUTION

Design Basis Verification commitment activi'ies of IS Mod 1223
were completed this period

WALKDOWNS

P & ID's (IS Mod 1042) —Scheduled for completion during next
Unit 3 Refueling Outage "

P & ID update schedule to be determined following walkdowns

COMPREHENSIVE REVIEW BY SEG

Phase II Review scheduled for completion by October 15, 1989
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