
RECIPIENT
ID CODE/NAME

PD2-2 LA
EDISON,G

INTERNAL: NRR/DEST/ADS 7E
NRR/DEST/ESB 8D
NRR/DEST/MTB 9H
NRR/DOEA/TSB 11

/ 'h h

EXTERNAL: LPDR
NSIC

COPIES
LTTR ENCL

1 1
5 5

1,11"'
1, .1
1 1"

1 0
1 '1

1 1
1 1

RECIPIENT
ID CODE/NAME

PD2-2 PD

NRR/DEST/CEB 8H
NRR/DEST/ICSB
NRR/DEST/RSB 8E
NUDOCS-ABSTRACT
OGC/HDS2
RES/DSIR/EIB

NRC PDR

COPIES
LTTR ENCL

1 1

1 1
1 11.. 1
1 ': 1
1( ' 0
1 1

1 1

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8907240489 DOC.DATE: 89/07/17 NOTARIZED: NO DOCKET
FACIL:50-250 Turkey'oint Plant,'',Unit 3, Florida Power and Light C 05000250

50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251
AUTH.NAME ., AUTHOR AFFILIATION

WOODY,C.O. ..:. Florida Power= & Light Co.,
RECIP.NAME = RECIPIENT AFHLIATION

Document Control Branch (Document Control Desk)

SUBJECT: Forwards June 1989 select sys assessment progress summary,
er NRC 860812 order.P

DISTRIBUTION CODE: A001D COPIES RECEIVED:LTR ENCL SIZE:
TITLE ,Op. Submittal:. General, Distribution ..

h

NOTES: /
h

D

D

S

h ~ h
h

h

S

h

NOXE K) ALL 'KIDS" &CZPGWIS:

PURSE HELP US K) REDUCE MSTEl CORGI QK DOQJMEÃZ CONTROL DESK
ROC'l-37 (EXT. 20079) TO XZiQGNATB YOUR KLMB PBCH DRHKGSOTIGN
LISXS KK DOCUMENXS YOU DON'T NEED)

TOTAL NUMBER OF COPIES REQUIRED: LTTR 22 ENCL 20

D

S



8 ~ 1 II ~ y
II



P.O. Box14000, Juno Beach, FL 33408-0420

JULY 1 V f98S
L-89-254

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select S stem Assessment Pro ress Summa

Pursuant to the Nuclear Regulatory Commission Order dated August
12, 1986, the attachment to this letter provides the June 1989
progress summary of the Select System Assessment.

Should there be any questions regarding this information, please
contact us.

Very truly yours,

C. O. dy
Acti enior Vice President — Nuclear

COW/TCG/gp

Attachment

cc: Stewart D. Ebneter, Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant
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SELECT SYSTEM REVIEW

JUNE 1989 STATUS

ORIGINAL 15 SYSTEMS

WALKDOWN AS BUILT RECORDS

Breaker List (IS Mod 1265) — Scheduled to be completed January
1991

P&ID's (IS Mod 1098) — Scheduled to be completed December 29,
1989

COMPREHENSIVE REVIEW BY SEG

Unit 4 Closeout Report (IS Mod 8966) — Scheduled completion
August 10, 1989 (60 days following end of the recent Unit 4
Refueling Outage)

CONFIGURATION MANAGEMENT

Unit 4 Drawing Follow Up (IS Mod 8968) — Scheduled completion
October 9, 1989 (120 days following end of the recent Unit 4
Refueling Outage)

MISCELLANEOUS ITEMS

Unit 3 RHR 887 Valve Replacement (IS Mod 519) — Scheduled
completion during the next Unit 3 Refueling Outage

Unit 4 Outage Related Modifications

RHR 887 Valve Replacement (IS Mod 565) — Scheduled
completion deferred until the next Unit 4 Refueling
Outage

EDG Redundant Set of Air Start Motors (IS Mod 576)
Scheduled completion deferred to coincide with the
Emergency Power System Upgrade Project Outage currently
scheduled to begin in 1991



SELECT SYSTEM REVIEW
JUNE 1989 STATUS
Page two

ADDITIONAL SYSTEMS ARMS PRMS NCC

WALKDOWNS

P 6 ID's (IS Mod 1042) — Scheduled for completion during next
Unit 3 Refueling Outage

P 6 ID Update Schedule to be determined following walkdowns

COMPREHENSIVE REVIEW BY''SEC

Phase II Review scheduled for completion by October 15, 1989
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