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P.O. Box 029100, Miami, FL, 33102-9100

NR 28 SSQ

L-90-94

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select S stem Assessment Pro ress Summar

Pursuant to the Nuclear Regulatory Commission Order dated August
12, 1986, the attachment to this letter provides the February 1990
progress summary of the Select System Assessment.

Should there be any questions regarding this information, please
contact us.

Very truly yours,

K. N. arris
Site Vice President
Turkey Point Plant — Nuclear

KNH/RWG/sem

Attachment

cc: Stewart D. Ebneter, Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant
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SELECT SYSTEM REVIEW

FEBRUARY 1990 STATUS

ORIGINAL 15 SYSTEMS

WALKDOWN AS BUILT RECORDS

Breaker List (IS Mod 1265) — Completed January 19, 1990

MISCELLANEOUS ITEMS

Unit 3 RHR Valve Replacement (IS Mod 519) — Scheduled
completion during the February 1990 (currently in progress),
Unit 3 Refueling Outage

Unit 4 Outage Related Modifications

RHR 887 Valve Replacement (IS Mod 565) — Scheduled
completion during the next Unit 4 Refueling Outage

EDG Redundant Set of Air Start Motors (IS Mod 576)
Scheduled completion to coincide with the Emergency Power
System Upgrade Project Outage currently scheduled to
begin in November 1990.

ADDITIONAL SYSTEMS ARMS PRMS NCC

WALKDOWNS

P & ID's (IS Mod 1042) — Scheduled for completion during the
February 1990 (currently in progress), Unit 3 Refueling
Outage.

P & ID Update — Schedule to be determined following walkdowns,
but no later than August 31, 1990.


