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NRC Advanced Safety Evaluation Report
Review Schedule

ACRS MeetingsPhase B Complete   
SER w/ no OIs

2.1 & 2.2 “Geography and Demography” and “Nearby 
Industrial, Transportation, and Military Facilities”

2.4 “Hydrologic Engineering”

2.5 “Geology, Seismology, and 
Geotechnical Engineering”

3.5.1.6 “ Aircraft Hazards”
11.2 & 11.3 “Radiological Effluent Releases” 
(Gaseous & Liquid)

13.6 “Physical Security”

15.0.3 “Radiological Consequences of DBAs”

17.0 “Quality Assurance”

2.3 “Meteorology”

13.3 “Emergency Planning”

13.3.4.3.1 “ Methodology for EPZ Sizing”

Phase B 
PM, LA, QTE, BC, OGC concurrence (90 days +/-) 

(10/20/18 -T)

Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun

2018 2019



Chapter Section(s)
TVA Tech 

Reviewer(s)
TVA Team Lead

NRC Tech Reviewer(s), 
Office/Division

NRC Team 
Lead

Interface 
Chapter(s)

PM

Phase B Advanced SE w/ no OIs 
(Tech Branch BC transmittal date to DNRL)

PM, LA, QTE, BC, OGC concurrence           
(90 days +/-)

2.1: Geography and 
Demography
2.2: Nearby Industrial, 
Transportation, and Military 
Facilities

Enercon/Bechtel
John Thomas/Alex 

Young
Seshagiri Tammara (Rao), 
NRO/DSEA

Michael Dudek
Allen 
Fetter

2/22/2018 (EPM)

2.3: Meteorology Enercon
John Thomas/Alex 

Young
Kevin Quinlan, Mike Mazaika, & 
Jason White, NRO/DSEA

Brad Harvey
11.3,

13.3, &
15.0.3

Mallecia 
Sutton

5/21/2018 (EPM)

2.4: Hydrologic Engineering BWSC/Bechtel
D. Lundy/John

Thomas/Alex Young
Joe Giacinto, Yuan Cheng, & 
Steve Breithaupt, NRO/DSEA

Laurel Bauer 
(acting)

11.4
Mallecia
Sutton

5/21/2018 (EPM)

2.5: Geology, Seismology, and 
Geotechnical Engineering

Bechtel/Rizzo/ 
URS

Wally Justice
Gerry Stirewalt, David Heeszel, 
Ricardo Rodriguez, & Weijun 
Wang, NRO/DSEA

Laurel Bauer 
(acting)

2.4
Allen 
Fetter

5/21/2018 (2.5.4 & 2.5.5) (EPM)
5/21/2018 (2.5.1, 2.5.2, & 2.5.3) (EPM)

3.5.1.6: Aircraft Hazards Bechtel
John Thomas/Alex 

Young
Seshagiri Tammara (Rao), 
NRO/DSEA

Michael Dudek
Allen 
Fetter

2/22/2018 (EPM)

11.2: Radiological Effluent 
Release (liquid)
11.3: Radiological Effluent 
Release (gaseous)

Bechtel
John Thomas/Alex 

Young
Rich Clement, NRO/DSEA Michael Dudek 2.3 & 2.4

Mallecia 
Sutton

2/22/2018 (EPM)

13.3: Emergency Planning Enercon Archie Manoharan
Bruce Musico & Dan Barss, NRO 
DCIP

Joe 
Anderson/Dan 
Barss

2.3
Mallecia 
Sutton

6/26/2018 (EPM)

13.3.4.3.1: Methodology for EPZ 
Siting (input to EP)

Enercon
John Thomas/Archie 

Manoharan
Michelle Hart, NRO/DSEA Michael Dudek

Mallecia 
Sutton

6/26/2018 (EPM)

13.6: Physical Security Pat Asendorf Kevin Casey David Diec, NRO DCIP Alison Rivera
Mallecia 
Sutton

2/16/2018 (EPM)

15.0.3: Radiological 
Consequences of Design Basis 
Accidents

Bechtel
John Thomas/Alex 

Young
Seshagiri Tammara (Rao), 
NRO/DSEA

Michael Dudek 2.3
Allen 
Fetter

2/22/2018 (EPM)

17.0: Quality Assurance
Aaron 

England/Rob 
Seipel

Roger Scott Nicholas Savwoir, NRO DCIP Terry Jackson
Allen 
Fetter

5/21/2018 (EPM)


