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February 23, 1977
L-77-51

'H

Office of Nuclear Reactor Regulation
Attn: Karl Kniel, Chief

Light Water Reactors Branch No.
Division of Project Management

U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Kniel:

Re: St. Lucie Unit No. 2
(Docket No. 50-389)
Application for Licenses
Amendment No. 45

Due to the delays which Florida Power 6 Light Company has
experienced in securing the construction permit, the
earliest and latest dates for completion of St. Lucie
Unit No. 2 have slipped considerably from those indicated
in our application. Based upon 62- and 80-month construc-
tion schedules, and assuming issuance of a construction
permit and start of construction in June 1977, the earliest
and latest completion dates should be revised to August 1982
and February 1984 respectively.

Yours ery truly,

Robert. E. Uhrig
Vice President

REU/LLL/hlc

cc: Robert Lowenstein, Esq.

PEOPLE... SERVING PEOPLE
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~ STATE OF FLORIDA )
) SS

COUNTY OF DADE )

Robert E. Uhrig, being first duly'worn, deposes and says:

That he is a Vice President of. Florida Power 6 Light Company,
the Applicant herein;

That he has executed the foregoing document; that, the statements
made in this said document are true and correct to the best of
his knowledge, information and belief, and that he is authorized
to execute the document on behalf of said Applicant.

Robert E. Uhrig

Subscribed and swoin to before=me

this ~+— day of l976

otary Public, in and for. the County of
Dade State of Florida '"""'"'" " '~oRID"'"T~Rcpt

MYCOMMISSION EXPIRES NOV. 30 1979
BONDED THRU CENERAL INS. UNDERWRITERMy commission expires:
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