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Soe me about this.
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For action

For Information.
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J. Rizso OllXPC
To (Namo and unit)

h/D for Info. Process)
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INITIALS

INITIALS

INITIALS

OATE

Xndiana and Hichi an Power Com an

REMARKS

D. C. Cook Plant Unit 41 Docket No. 50-315

REMARKS

REMARKS

American Electric Power Service Cor oration

FROM (Name and unit)

G. Fiorelli
IE:XXI

REMARKS

Attached is a copy of licensee's reply dated November 25,

1975, to IE Bulletin 75-04A.
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2 llroadigail, Zi ta )'orr'; iV. V. /000ii
(>n) .S~~'IHOO

IIOIII'l'I' llII>V7'I'll
'i'In'rrnulrnl Xu<lrnr L'nginrrring

November 25, 1975

Donald C. Cook Nuclear Plant
Docket No. 50.-3X5
DPR No. 58

'.S.

Nuclear Regulatory Commission
Office of, Inspection and Enforcement
Region XXX
799 Roo evelt Road
Glen Ullyn, Xllinois 60137

Attention: Yw'.O', Q., Kepp1ez,, Beg:i,,qna3., Director

Gentlemen:

Item 6 of XE Bulletin 75-04A requires a schedule
for accomplishment of any revision to our policies and
procedures and any proposed changes to the facility, to
assure that consideration for alternat'e< methods for
accomplishing an orderly plant shutdown 'and. cooldown
are. provided in case of loss of normal and preferred
alternate shutdosrn and cooldown systems at the
Donald C. Cook Nuclear Plant. Our letter to" you dated
3'une 27, 19/5 provided this schedule."

ln addition, Xtem 6 requests summary reports
detailing our monthly progress. This 3.etter, is thefifth such monthly report. The four previous 1 eports
were dated July 30, August 27, September 30, and
October 30, 19/5..

A final draft emergency procedure for plant;
shutdown through local control has been written by the
Cook Nuclear Plant Operations Department and forrrarded
to this office for reviewer. The final procedure i'
scheduled to be revieired and approved by January 15, 1976.
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hir. J. G. Keppler November 2g, 19'75

A review by the AEPHC Change Coni;rol Board of the
design change request to make local coni;rol possible is still
pending. The general arrangement and layoui; of i;he local
instrumentation panels i;o be in balled i;o monitor critical
parameters following loss of coni;rol from the control room
have been outlined. Following the review of the change
request, the design of these panels will be completed
and procurement initiated. An installation schedule can
be prepared when equipment delivery schedules are known;

Very truly yours,

RSH:mam

g(
R. 8. Hunter

Vice President,-Nuclear Engineering

ceo Gerald Charnoff
H. C. Callen
P.. ';I. Steketee
R. >Jalsh
'R. J. Vollen
R. 'i1. Jurgensen - Bridgman
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