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Mr. Steven A. Varga, Assistant Director
Division of Project Management
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20002

Dear Mr. Varga:

This letter updates and confirms several conversations concerning the excavation
of Unit 2 which took place between representatives of PS0 and the technical staff
of NRR and I&E Region IV during the latter part of July and mid-August of this-
year. During these discussions, we reported the preliminary results of the
field testing activities which were completed in the foundation area for Unit 2
structures and the reco :mendations of our Architect-Engineer regarding the
nature of the subgrade material found in the Unit 2 excavation area.

Excavation for Unit 2 was authorized under Amendment 2 of the Limited Work
Authorization on November 30, 1978. The initial work commenced in December,1972,
resumed in April, 1979 after the unusually severe winter forced shutdown and
reached the base foundation elevation in mid-June. At that time, field tests
showed that a soft, siltstone layer underlaid a large portion of the excavation
surface at depths ranging from two to seven feet. Our Architect-Engineer
recommended that the depth of the excavation in the Unit 2 foundation areas be
extended to remove the soft siltstone layer. Subsection 2.5.4 of the BFS Pre-
liminary Safety Analysis Report predicted such overexcavation below the base
foundation elevation and stated that these areas would be backfilled with lean
concrete.

As discussed previously with Dr. Cecil 0. Thomas, Licensing Project Manager of
NRR and William A. Crossman, Chief, Projects Section, I&E Region IV, the soft,
siltstone layer material has now been removed from the excavation area, and a
nominal six-inch concrete seal coat has been applied to protect the underlying
rock structure from weathering.

In order to bring the entire excavation up to design base foundation elevation,
a mass fill of lean concrete will be required. The Unit 2 structures (i.e., the
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fuel building, the reactor building, and auxiliary building) would therefore be
supported on fill concrete founded directly on the same competent siltstone as
Unit 1. However, in accordance with our oral commitment to Mr. Thomas, we intend
to provide the NRC Staff with certain analyses prior to taking this action. These
analyses involve an assessment of tho :;trength of the concrete as a foundation
material as compared with the natural rock structure and the effect of this relative
thick concrete fill on the dynanic response: of the safety-related structures.

During our previous discussions, we expected to supply these analyses within a
30 to 60 day time period for Staff review. Unfcrtunately due to manpower con-
straints associated with reviewing the Staff's TMI requirements in preparation
for our upcoming hearing, we have fallen behind schedule in providing you with
this information.

We will advise you further when the engineering effort on the analyses work is
completed.

Very truly yours,

T. N. Ewing, Ma r

Black Fox Stat'on Nuclear Project
.
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Mr. Lawrence Burrell MHB Technical Associates, Inc.
Route 1, Box 197 1723 Hamilton Avenue, Suite K
Fairview, OK 73737 San Jose, CA 95125

Andrew T. Dalton Michael I. Miller
1437 So. Main St., Suite 302 Isham, Lincoln & Beale

~ Tulsa. OK 74119 One First National Pleza, Suite 4200
Chicago, IL 60603

L. Dow Davis, William D. Paton,
and Colleen Woodhead Mr. Jan A. Norris

Counsel for NRC Staff USNRC, Environmental Projects Branch 3
USNRC Phillips Building

Washington, D.C. 20555 7920 Norfolk Avenue
Bethesda, MD 20014

Mrs. Carrie Dickerson
Citizens Action for Safe Energy, Inc. Charles S. Rogers, Asst. Attorney General
P. O. Box 924 112 State Capitol Building

Claremore, OK 74017 Oklahoma City, OK 73105

Mr. Cecil Thomas
Mr. Gerald F. Diddle, Gen. Mgr. USNRC
Associated Electric Cooperative, Inc. Phillips Building
P. O. Box 754 7920 Norfolk Avenue
Springfielc, MO 65801 Bethesda, MD 20014

Joseph R. Farris, John R. Woodard III Mrs. Ilene Younghein
Feldman, Hall, Franden, Reed and 3900 Cashion Place

Woodard Oklahoma City, OK 73112
816 Enterprise Building
Tulsa, OK 74103

Mr. Joseph Gallo
Isham, Lincoln & Beale
1050 17th Street, N.W.
Washington, D.C.

Mr. William G. Hubacek
USNRC, Region IV
Office of Inspection and Enforcement
611 Ryan Plaza Drive, Suite 1000
Arlington, TX 76012

Mr. Maynard Human, Gen. Mgr.
Western Farmers Electric Cooperative
P. O. Box 429
Anadarko, OK 73005 j 7
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