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NORTHERN STATES POWER COMPANY

MIN N E A PO LI S. MIN N E SOTA 55401
.. ,

''June 29, 1979

Mr James G Keppler
Director - Region III
Office of Inspection and Enforcement
United States Nuclear Regulatory Commission
799 Roosevcit Road
Glen Ellyn, Illinois 60137

Dear Mr Keppler:

PRAIRIE IS1AND NUCLEAR GENERATING PIANT
Docket Nos. 50-282 License Nos. DPR-42

50-306 DPR-60

Schedule for Responding to IE Bulletins
78-12, 78-12A, and 78-12B

Our letter to you on May 29, 1979 stated that Creusot - Loire, the Prairic
Island reactor vessel vendor, has been unable to meet the schedule for sub-
mitting vessel fabrication infomation specified in IE Bulletins 78-12,
78-12A, and 78-12B. We expected that Creusot - Loire would be able to provide
this infomation by mid-June.

Westinghouse has now infomed us that submittal of the infomation being
compiled by Creusot - Loire will be delayed until the end of July. Preliminary
review of the information being compiled has shown that more research is
required. In addition, the language and distance barriers have lengtheued

the time required to comun,1cate with the vendor and explain what is required.

Please contact us if you have any questions relating to our revised schedule
for responding to the subject bulletins.

Very truly yours,

Q Y% &~L J Wachter
Vice President - Power Production

and System Operation

cc: Mr G Charn>>ff
NRC Office of Inspection and Enforcement
Washington, DC
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