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Mr. K. V. Seyfrit, Director, Region IV
U. S. Nuclear Regulatory Co= mission
Office of Inspect'.on and Inforce=ent
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012

SU3 JECT: Waterford SES Unit 3
Dockr.t No. 50-382
Statas Report of Significant
Construction Deficiency No. 7
"Lt.ose Control Ele =ent Drive
Mc.chanism Guide Cones"

_

REFERENCE: LP&L Letter LPL 9582 dated September 12, 1978

Dear Mr. Seyfrit:

In accordance with the requirements of 10CFR50.55(e), the referenced letter sub-
mitted an Interim Report of Significant Construction Deficiency No. 7, " Loose
Control Element Drive Mechanism Guide Cones." The referenced letter also indi-
cated a planned completion date of Septe=ber 1, 1979, for corrective action.

Since the issuance of the referenced letter, the work schedule within the
Reactor Containment Suilding has been resequenced. Work is now scheduled
to begin on the reactor vessel closure lead during the last quarter of 1979.

The Control Element Drive Mechanism guide cones will be corrected as specified
in the interim report during this period. The final report will be forwarded
by December 31, 1979.

Yours very truly,

A
D. L. Aswell
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:tr. K. v. Seyfri: 2 August 31, 1979

cc: / ) Director
Office of Inspectica and Enforce =ent
U. S. Nuclear Regulatorr Co==ission
'7ashington, D. C. 20555-

2) Director
Office of 'danagement
Infor=ation and Prograu Control
U. S. :iuclear Regulatory Coc=issien
'7ashington , D. C. 20555
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