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Mr. X. V. Seyfrit, Director, Region IV
U. S. Nuclear Regulatory Commission
Qffice of Inspection and Enforcemenc
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012

SUBJECT: Waterford SES Unit 3
Docket No. 50-382
Status of Significant Construction Deficiencies
No. 5 "Emergency Diesel Generators - Defective Shafts and Spriags”
No. 10 "Defective Emergency Generator Roller Pin"

REFERENCE: a) LP&L Letter, L2L 10343 dated December 29, 1978
b) LP&L Letter LPL 10233 dated December 5, 1978 -
as amended by LPL 10316 dated December 19, 1978

Dear Mr. Seyfrit:

In accordance with the requirements of lOCFRS0.55(e), LP&L has previously submitted
faterim reports of the two Significant Coastruction Deficiencies concerning the
emergency diesel generators. 3ased on communications with Cooper-3essemer, the
manufacturer of the diesel generators, LP&L reported in the referenced letters that
modifications correcting the deficiencies were scheduled o be completed and final
reports submitted by August 31, 1979.

Cooper-3essemer has now informed us that the last of the modification assemblies

are now planned for shipment from the factory by September 7, 1979. This delay by
Cooper-3essemer does not adversely impact Waterford 3 construction needs and is
acceptable.

3ased on the above, we will anow submit £inal reports for Significant Comstruction
Deficiency No. 6 and No. 10 by November 1, 1979.

Yours very trul

%%M

L. Aswell
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Me. K. V. Ssyfric 2 August 31, 1979

P

cc: 1) Director
Office of Inspection and Enforcement
U. S. Nuclear Regulatorv Commission
"’ashington, D. C. 20535

2) Director
Qffice of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Yashington, D. C. 20555
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