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Mr. Harold Denton
Director e 2
Office of the Nuclear Reactor T )
Regulation '

U. S. Nuclear Regulatnry CCmmission
Washington, D. C. 20555

Re: The Detrcit Edison Ccmpany
Enrico Fermi Atomic Power Plant
Unit 2 - Docket No. 50-341

Dear Mr. Denton:

As counsel for the Detroit Edison Company, and pursuant to
§$50.55 and 50.90 of the Commission's rules and regqulations, we
herewith submit for filing three (3) originals and nineteen (19)
copies of a Request for Extension of Latest Completion Date speci~-
fied in the Construction Permit no. CPPR-87 issued in this docket.

Very truly yours,
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