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BUSINESSMEN FOR THE PUBLIC INTEREST, INC. D -;
.__

Northern Indiana Public Service Company (NIPSCO) hereby

serves its Fourth Set of Interrogatories to Businessmen for

the Public Interest, Inc. (hereinafter "BPI"), pursuant to'

10 C.F.R. S 2.740b. Each interrogatory is to be answered fully

in writing, under oath or affirmation, by an officer or agent

of BPI and is to include all pertinent information known to

BPI. Each answer should clearly indicate the interrogatory
|
'

to which it is intended to be responsive.
'

Under NRC regulations (10 C.F.R. S 2.740 (e)) parties are

required to supplement responses to interrogatories under certain
\

circumstances when new and/or different information becomes avail-,

'l
able.
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In responding to these interrogatories, please include all

information available to agents, employees, attorneys, investi-

gators, and all other persons directly or indirectly subject

in any way to the control of the person or organization to which

these interrogatories are directed.

" Documents" means all written or recorded material of any

kind or character known to BPI or in its possession, custody,

or control, including, without limitation, letters,-correspond-

ence, telegrams, memoranda, notes, records, minutes, contracte,

agreements, records or notations of telephone or personal conver-

sations or conferences, inter-office communications, microfilm,

bulletins, circulars, pamphlets, studies, notices, summaries,

reports, books, articles, treatises, teletype messages, invoices,

tape recordings, and work-sheets.

When used with respect to a document, " identify" means,

without limitation, to states its date, the type of document

(egg., letter, memorandum, telegram, chart, photograph, sound

reproduction, etc.), the author and addressees, the present

location and the custodian, and a description of its contents.

When used with respect to a person, " identify" means, with-

out limitation, to state his or her name, address, occupation,

and professional qualifications.
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If BPI cannot answer any portion of any of the Interroga-

tories in full, after exercising due diligence to do so, so

state, and answer to the extent possible, specifying the in-

ability to answer the remainder and stating when BPI expects

to be able to answer the unanswered portions.

A!NIPSCO'S INTEFROJATORIES

42. With respect to each item of conduct identified in your

answer to Interrogatory 1(b) (1):

(a) Please specify the basis for your allegation that

the conduct contributed to the failure to complete

construction of Bailly by September 1, 1979;

(b) Please explain how the conduct contributed to the

failure to complete construction of Bailly by

September 1, 1979;i

(c) Please specify the basis for your answer to Inter-

rogatory 42(c).

43. (a) Please state whether each of the following supports

your conclusion that " good cause" does not exist for

the extension of the construction permit for Bailly:

/ Numbering of the following Interrogatories continues
*

from Northern Indiana Public Service Company's Third
Set of Interrogatories to Businessmen for the Public
Interest, Inc. (June 22, 1981).
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(1) that the construction permit for Bailly was

issued four months later than NIPSCO had

predicted in 1973;

(2) that NIPSCO did not commence remobilization

of its contractors prior to completion of

judicial review of the issuance of the con-

struction permit for Bailly;

(3) that a stay of construction of Bailly was

issued by the U.S. Court of Appeals for

Seventh Circuit; ,

(4) that a slurry wall was constructed for Bailly;

(5) that the NRC Staff conducted a review of

the pile foundation design for Bailly.

(b) Please provide a basis for your answers to Interroga-

tory 43(a).

44. With respect to the "NRC Staff Evaluation of the Request

for an Extension of Construction Permit CPPR-104 for the

Bailly Generating Station, Nuclear 1" (July 17, 1981) , and

the " Environmental Impact Appraisal Prepared by the Division

of Licensing Regarding the Extension of Construction Permit

CPPR-104 Bailly Generating Station, Nuclear-1" (July 17,

1981):

(a) Please specifically identify each statement or state-

ments with which you disagree.

;
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(b) In what respect do you disagree with each statement

or statements identified in your answer to Interroga-

tory 44 (a)?

(c) Please provide the basis for your answer to Inter-

rogatory 44(b).

45. With respect to the " Assessment of the Influence of Dewater-

ing at Bailly N-1" (Nov. 1980), prepared by D'Appolonia

(Project No. MW 79-720):

(a) Please specifically ide-tify each statement or state-

ments with which you disagree.'

(b) In what respect do you disagree with each statement

or statements identified in your answer to Interroga-

tory 45(a)?

(c) Please provide the basis for your answer to Interroga-

tory 44 (b) .

46. You have contended

that the reason why Bailly was not completed by the latest
completion date grows out of the lack of thorough and ade-
quate planning and design by NIPSCO, its contractors and
subcontractors. All of the delay growing out of the Staff's
direction to NIPSCO to halt pile driving could have been
avoided had NIPSCO and its contractors and subcontractors
done a more thorough and careful job of planning for and
designing the Bailly plant. More information about the
geology of the site and the design of the foundation for
a nuclear plant to be built on that site, and the method
of constructing a foundation of that design could have
avoided much of the delay in construction period since the
construction permit was issued.*/

$! " Joint Intervenor's First Supplement to Petitiod For
Leave to Intervene" (Feb. 26, 1980), p. 14.
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(a) (1) Please specify the respects in which NIPSCO's

" planning and design" was not " thorough and

adequate."

(2) Please provide a basis for your answer to

Interrogatory 46(a) (1) .

(3) Please specify those actions which NIPSCO

could have taken, but did not take, which

would have rendered its " planning and design"

" thorough and adequate."

(b) Please specify the basis for your contention that the

delay in constructicn of Bailly attributable to the

halt in pile driving "could have been avoided had

NIPSCO and its contractors and subcontractors done

a more thorough and careful job of planning for and

designing the Bailly plant."

(c) Please specifically identify the "information about

the geology of the site and the design of the founda-

tion for a nuclear plant to be built on that site,

and the method of constructing a foundation of that

design" to which you are referring.

(d) Are you contending that it was possible for LIP".O

to have obtained the information identities 'n your

answer to Interrogatory 46 (c) between the datt NIPSCO

submitted its application for a construction permit

for Bailly and the dakt of issuance of the construc-

tion permit for Bailly? If yes, please provide a

basis for your contention.
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(e) Are you contending that, if NIPSCO had obtained the

information identified in your answer to Interroga-

tory 46(c) prior to issuance of the construction

permit for Bailly, the delay in construction of

Bailly attributable to the halt in driving piles

would not have occurred? If yes, please provide a

basis for your answer.

47. Please identify each document to which you referred or upon

which you relied in answering Interrogatories 42-46.

48. Please identify each person whom you consulted in answer-
i

ing Interrogatories 42-46 giving the following information

for each such person:

(a) Name;

(b) Address;

(c) Place of employment and job title;

(d) Number (including subpart) of each Interrogatory with

respect to which that person consulted, aided or pro-

vided or furnished information; and

| (e) The nature of the information or aid furnished.

Respectfully submitted,
i
! EICHHORN, EICHHORN &. LINK

5243 Hohman Avenue
Hammond, Indiana 46320

r\ * p

|
By /j u.<_,,

William H. Eichhorn
j Attorneys for Northern Indiana
j Public Service Company
1

LOWENSTEIN, NEWMAN, REIS
& AXELRAD

1025 Connecticut Avenue, N.W.
_... Washington, D.C~.20036-_. - .. . ... - . ... .- -~ . .
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