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Washington, D. C. 20555

Shoreham Nuclear Power Station - Unit 1
Docket 50-322

Dear Mr. Eisenhut:

I am in receipt of letters from Mr. Robert L. Tedesco,
dated June 29, 1981 and July 10, 1981 on the subject of
Additional Information for the Safety Evaluation Report for
the Shoreham Station. A written response to the request of
June 29, 1981 for schedular information was provided in LILCO
letter SNRC-592, dated July 8, 1981. The information was also
provided via phone to your staff on July 6. I was subsequently
advised that the NRC had delayed issuance of the Supplement to
the SER to permit closure of more of the remaining Open Items.

In my meeting with you in Bethesda on May 29, 1981,
I felt we had reached an understanding that we would both
maintain a personal cognizance of this licensing effort and
appropriately advise each other of any difficulties with
Shoreham licensing matters in a time frame for us both to
take corrective action. The NRC schedule for : csuing the
supplement was July 1, 1981 contingent on all LILCO material
being submitted by May 30, 1981. I assured that LILCO met this
schedule and had licensing representation in residence at NRC
during the period of June 4 to June 12 to assist the Staff.
On June 12, it was indicated our presence was no longer required.
I am extremely disappointed that the Supplement to the SER was
not issued as scheduled. "

I have been concerned with an apparently " moving target"
situation that has continued to present new questions that
prevented resolution of many open issues. I have been unable
to reach your office or that of your Deputy on several occasions.
I feel, sincerely, that if we could discuss conditions under which
we are both operating, additional mutually agreed to direction
of our staffs could expedite completion 'of this effort.
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I would respectfully bring to your attention the
following areas of concern to us that we feel are negatively
impacting our mutual effort to conclude this program:
1. A continuing reassignment of NRC Staff reviewers-has, in

recent months, required LILCO to expend considerable
resources in duplicative effort to restate previous
discussions for the bcaefit of the new people involved.

2. In many cases, Staff reviewers were just beginning to
review our responses on Open Items at a time when draft SER
sections were to have been completed according to the NRC
schedule. Thus, any additional questions arising out of
this review were, by definition, late with respect to a July 1
scheduled SER supplement.

3. Internal distribution of submitted material to individual
reviewers was, in many instances, apparently late and con-
tributed to Item 2.

In .'ecent weeks I have maintained an appropriate licensing
group of LILCO people in Bethesda to deal immediately with
questions as they arise and will meet your required schedule
of August 1. I cannot, however, see an end to this procedure if
your Staff continues to raise new issues or new reviewers insist
on re-review.

I would suggest that your personal attention in this
respect would significantly expedite completion of this effort.

I have been apprised also that Mr. Denton has been in
touch with our President, Mr. Uhl, and during their last converca-
tion Mr. Denton essentially guaranteed an August 24 issuance of
the SSER if we met the August 1 submittal schedule.

I am given to understand LILCO has appropriately responded
to the Staff's questions and I would expect that no further
issues will be raised. I assure you every personal effort will
be made on my part to respond to your requirements and respect-
fully request you again give this effort your personal. attention

| to assure bringing it to a mutually acceptable conclusion
! as quickly as possible.

I look forward to your response to my concerns and would
be pleased to meet with you at your convenience.

i Very truly yours,

W
M. S. Pollock
Vice President-Nuclear
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