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Mr. Harold Denton, Director D <[g '

Office of Nuclear Reactor Regulation d,I
U.S. Nuclear Regulatory Commission (f @Washington, D.C. /?g
Gentlemen:

This letter is being written in response to a request
from Mr. I. A. Peltier, Licensing Project Manager. NUREG-0737,
Items II.K.3.13 & II.K.3.15, both require that equipment to meet
these requirements be purchased and installed four months prior
to the issuance of an operating license. Supplements 1 & 2 of
I.E. Bulletin 79-OlB require that new equipment (in this case

.

electrical equipment) be qualified to IEEE-323 (1974). Equipment
' qualified to IEEE-323 (1974) is not currently available for

installation in a time frame consistent with the planned operation
of the Zimmer Station. We, therefore, plan to install equipment
meeting the requirements of IEEE-323 (1971) on a best schedule
effort based upon receipt of this equipment in mid-1982 as currently
promised by General Electric, the sole source of that equipment.

CG&E submits that the above stated reasons are
sufficient justification for modification of the schedules outlined
for these items in NUREG-0528, Supplement No. 1. Furthermore,
CG&E commits either to participate in a program to fully qualify
the installed equipment to IEEE-323 (1974) or to replace the
IEEE-323 (1971) equipment with IEEE-323 (1974) qualified equipment.
This matter will be formally documented in Rev. 76 of the FSAR
which is scheduled to be submitted at the end of August.

Very truly yours,

THE CINCINNATI GAS & ELECTRIC COMPANY

By , [_ m _ -- $
E. A. BORGMANN
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