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Relief and cafety Valve Testing o 7,

Dear Mr. Deaton
McGuire Nuclear Station License No. NPF-9 contains the following conditions:

Relief and Safety Valve Tests (II.D.1l)

Prior to October 1, 1981, the licensee shall provide documenta-
tion for relief valves, safety valves, aad associated piping

in accordance with the EPRI December 15, 1980 letter as approved
by the NRC and shall qualify block valves hy July 1, 1982, and
shall submit a repcr. demonstrating said qualificacion.

It is Duke Power Company's position that this condition has been sarisfied to
the eztent possible at this time. As has been noted in previous correspon-
dence on this subject, Duke Power Company is participating actively in the

testing program conducted by EPRI. One of the stated purposes of this pro-
gram is to resolve the concerns related tc relief and safe:+ valve perform-
ance as noted in NUREG-0737, Item 1I.D.l.

360!

The t-=ting program description was submitted to NRC in a letter from ?35

Mr. R. C. Youngdahl on December 15, 1980. Subsequently, on July 1, 1981,

another letter frem Mr. Youngdahl described several changes in the program ///g
schedule and scope. On July 17, 1981 representatives of the NRC Staff, EPRI

and the PWR Owners :epresentatives met and discussed the additional testing yy/ézeqéf
planned. 1In this weetirg 1t was noted that dependiag on the exact number of

tests, the expanded program could take from 4 to 8 months longer than origi-//’}oo.oo
nally planned.

Tt should be noted that several other licensees have similar license condi-
tions and a decision to delay the reqi:ired completion date for this “‘tem is
currently pending bcfore the Commission (SECY 81-491). However, since the
McGuire license condition specifies an earlier submittal date than that speci-
fied for otner licensees, expedited action is necessary for McGuire.
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Mr. Harold R. Denton, Director
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September 21, 1981

Accordingly, it is requested thai the latest completion date specified in
License Condition 11.j. be extendec to July 1, 1982.

The proposed ameuadment is considered to be a Class II amendment pursuant to
10 CFR 170.22. Therefore, enclosed is a check in the amount of $1200.

Vefy truly yours, )f(‘

o Ko™,
William O. Parker, Jr. ( )
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cc: M. J. Graham Mr. James P. O'Reilly, Director
Resident Inspector U. S. Nuclear Regulatory Commission
McGuire Nuclear Station Regior II

101 Marietta Street, Suite 3100
Atlanta, Georgia 30303



vILLIAM O. PARKER, J being ; Sworr, St 2 § t h 1s Vice President cf

Due Power Company; t he is on tl rt of said Company to siga

and file with the Nuclear Regulatory Comm 10 amendment to the ‘‘cGuire
perating License No. NPF-9; and that all s ments and matters set forth

therein ar: true and coyrect to the best of 118 KI ledge.




