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Helping Build Mississippi
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U.S. Nuclear Regulatory Commission (K, a L(3
Office of Nuclear Reactor Regulation 3-
Washington, D.C. 20555 ; NOV 12 193D-
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Attention: Mr. Harold R. Denton, Director t ,

. y
Dear Mr. Denton: b

,
,

SUBJECT: Grand Gulf Nuclear Station
Units 1 and 2
Dockei Nos. 50-416 and 50-417
File 0260/0600/16643/L-860.0
Reassessment of Fuel Load

Schedule
AECM-81/448

This letter confirms schedule information provided to members of
your staff in the meeting held in Bethesda, Maryland, on November 9, 1981.
As you were advised at that meeting by J. P. McGaughy, Jr., our Assistant
Vice President for Nuclear Production, Mississippt Power & Light has
re-evaluated the construction schedule for Grand Gulf Nuclear Station.
The revised schedule now places fuel load for Unit 1 on or before
February 1, 1982.

Sincerely,
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! NLS:In

ec: Mr. G. B. Taylor
Mr. R. B. McGehee

! Mr. T. B. Conner

Mr. Victor Stello, Jr., Director
Office of Inspection & Enforcement
U.S. Nuclear Regulatory Commission

[Washington, D.C. 20555
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