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Jersey Central Power & Ught Company
Madison Avenue at Punchbowl Road

- Morristown New Jersey 07960
201 539-6111

Novmber 12, 1981
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Dear Sir: u sominam

C
"Subject: Oyster Creek Nuclear Generating Station
'' c)

y
Docket No. 50-219 g
Technical Specification Change.
Request No. 95

The contractor responsible for designing and 6evcloping out
overhead grid spargers has experienced some delays in the develop-
ment of essential documents associated with that project. For this
reason, performance evaluation, and proposed technical specification
changes will be sent to you no later than January 4, 1982. We had
indicated during the April 15, 1981 meeting with you in Bethesda
that this information would be made available to you in the early
Fall of 1981.

In the event that any questions or comments arise regarding
this item, please contact Mr. J. Krubel of my staff at (201) 299-
2264.

Very truly yours,

/ b|dAh
J. T. Carroll, Jr
Acting Director
Oyster Creek
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