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: April 10,1990

: U.' S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC' 20555

Subject: Oconee Nuclear-Station-
Docket Nos.- 50-269, -270; -287
Generic Letter'87-02
Verification-of Seismic Adequacy of Mechanical and. .
Electrical Equipment in Operating Reactors, Unresolved-
Safety Issue (USI) A-46

_

By my letter dated October 7,1988, I 'had committed to a schedule | for the q

plant walkdown associated with the implementation of:USI A-46 at Oconee j
Nuclear. Station. This schedule was contingent upon'the schedule for '

completion of generic efforts submitted by the Seismic Qualification
Utility Group (SQUG) in its October 9, 1987 letter.- The SQUG schedule.
provided for completion of the Generic Implementation Procedure (GIP)1
during the first quarter of 1989, followed by NRC review and issuance of a
final SER in the second quarter of 1989,

q

My current understanding is that the final SER for A-46 implementation j

will be delayed at least until the middle of calendar year 1990._ Based on-
_

this, the anticipated walkdown of Oconee Nuclear Station associated _vith

the resolution of A-46 must be deferred beyond the original schedule;
Until the final SER has been issued, I cannot' commit to a~ firm' schedule

for the walkdown and other activities requested by Generic Letter 87-02. I

Within 60 days following reciept of the final SER and resolution _of'all.
outstanding issues, I will submit our implementation; plan'and schedule.

I would also like to integrate the resolution of USI A-46 with the
resolution of numerous other related -seismic issues (e.g. , Eastern . {
Seismicity, Seismic Margins, and Severe Accident Individual Plant External |

Event Evaluations). In view of the uncertainties in the requirements and
schedule for resolution of these related issues, I reserve the right'to - i

revise the implementation schedule for USI A-46 at Oconee Nuclear Station -I

to integrate these potential future requirements into a single, - j

cost-effective program.

Very truly yours,
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cc ~ Mr.:Len'Wiens:
-Office--of Nuclear Reactor Regulation - ,-

-U.- S., Nuclear Regulatory Commission;
'

' Washington', DC ~20555t'

'Mr. P. H.: Skinner--

NRC Resident-Inspector
'Oconee Nuclear Station'-

,

Mr..S. D.'Ebneter--

JRegional' Administrator,_ Region II=
U.:S.--Nuclear Regulatory Commission.
. Region II.

. .

,

101-Marietta Street, NW, Suite 2900-
Atlanta',' GA : 30323
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