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Gentlemen:

J. M. Farley Nuclear Plant
Revision to Commitment Date for Vital Area Door Alarms

By letter dated June 16, 1989, Alabama Power Company committed, in response

to a Notice of Violation, to complete impiementation of a plant modification
to alarm a roof hatch by June 8, 1990, Due to other plant modifications (some
of which involved upgrading of security systems) implementation will now be

completed by July 16, 1990.
If you have any questions, please advise.
Respectfully submitted,

-
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cc: Mr. S. D. Ebneter
Mr. S. T. Hoffman
Mr. G, F. Maxwell




