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PHILADELPHIA ELECTRIC COMPANY
23O1 M ARKET STREET

P.O. DOX 8699

PHILADELPHI A. PA.19101

SHIELDS L DALTROF F

st a'c'fn'ec"c'. onion

May 20, 1982

Docket Nos. 50-277
50-278

Mr. J. F. Stolz, Chief
Operating Reactor Branch #4
Division of Licensing
US Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Stolz:

By letters dated December 16, 1980 ( S. L. Daltroff to D. G.
Eisenhut), April 8, 1981 (J. W. Gallagher to R. W. Reid ) , August
20, 1981 ( S. L. Daltroff to D. G. Eisenhut) and October 14, 1981
( S. L. Daltroff to J. F. Stolz), Philadelphia Electric-Company,
in response to IE Bulletin 80-17 and its supplements, provided a
description of the modification to the scrarn discharge piping and
a schedule reflecting our anticipated completion dates. The
purpose of this letter is to provide an update on our schedule
and information regarding this modification.

Unit 2 - All previously identified modifications will be
completed during the presently ongoing refueling outage
scheduled for completion on June 4, 1982.

Unit 3 - Installation of the significant portions of this
modification have been completed. Outstanding work to
be completed includes only the vent cross-connect and
diverse instrumentation installation. As previously
identified in our letter of August 20, 1981, the cross
connect piping work will be done during the first outage [ cub #

of sufficient duration which requires a full block of I's
the control rod drive system but in no case any later
than the next refueling outage, currently scheduled for /O
Spring, 1983. Our October 14, 1981 letter concerning
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i
! diverse instrumentation indicated that we anticipated
i completion no later than December 31, 1983, however, we
i now believe that we will be able to complete this work
j during the Spring, 1983 refueling outage.
I

! We hope you will find this information useful. Should there
be any further questions, please contact us.

i

Very truly yours,
'
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', cc: R. C. Haynes - NRC
! C. J. Cowgill - Site Inspector
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