
r - -

/i .fci/ --

g -g'
>

-
>

. ,

AL
Northern States Power Company

414 Nicollet Mall
Minneapohs, Minnesota 55401e

? Telephone (612) 330-5500

N/S
May 20, 1982

Director
Office of Nuclear Reactor Regulation
Attn: Secretary of the Commission
Docketing and Service Section
U S Nuclear Regulatory Commission
Washington, DC 20555

PRAIRIE ISLAND NUCLEAR CENERATING PLANT
Docket Nos. 50-282 License No. DPR-42

50-306 DPR-60

Request for Relief from the Requirements of 10 CFR Part 50,
Section 50.48 (c)(3), Schedule for completion of Appendix R
Section III.J, Emergency Lighting Modifications

On November 16,1981 Northern States Power Company submitted a request for
e ttension of the schedule specified in Section 50.48(c)(3) of 10 CFR Part
50 for meeting the requirements of Section III.J of Appendix R. The NRC
granted this extension by letter dated May 4, 1982. The purpose of this
letter is to clarify the basis for our extension request and ask that the .

recent exemption granted for emergency lighting modifications be revised Y
to reflect our current status in meeting this commitment.

With reference to the schedule discussed in our November 16, 1981 letter,
it was originaly believed that a plant shutdown for each unit would be
necessary to make the required modifications. As a result of extensive
surveys conducted in pursuit of purchase and installation of 8-hour battery
powered lighting units, it was determined that plant shutdown for modifica-
tion would not be necessary. Therefore a request for relief from the
schedular requirement of 10 CFR Part 50, Section 50.48.(c)(2) instead of
Section 50.48 (c)(3) should have been made. Not withstanding this fact,
our ef forts to purchase suitable lighting units have been thwarted by
unavailability of the lighting unit's power supply. A contract dispute
between the lighting unit vendor and the manufacturer of the unit's battery
forced delay in purchase of the lighting units until a substitute battery
could be ident i f ied . The vendor has now modified their unit to accept a
substitute battery and should be able to deliver the required' number of
units in six weeks. This will not allow installation of Unit 2's battery
powered lights by the end of the next refueling outage (July 1982) as
stated in our exemption request. Installation of both Unit I and Unit 2
battery powered emergency lights should be completed by the exemption
deadline for the Unit 1 lights (i.e. the end of the next refueling outage
for Unit 1 (December 1982)).
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Accordingly we are asking that the exemption from Appendix R, Section III.J
granted in enclosure 1 of your May 4,1982 letter be modified as follows:

(4) The implementation date in paragraph (c)(2) for the,

! installation of modifications required by Appendix R, Section '

III.J, that do not require prior NRC approval or plant shutdown, !
'

beEextended from nine months after February 17, 1981, to nine
i months after April 1,1982.

.

We regret this oversight in our November 16th request and ask that this
revised request be approved. For reasons stated in our letters of March 19 ii

'
and November 16, 1981, we believe the delay in modifications to our existing i

emergency lighting system will not jeapordize public health or safety.
,

'

,
,

Please contact us if you have any questions concerning this request to !,

modify our existing exemptions or if we can furnish additional information --

related to this issue.

, ,

7

L 0 Mayer, PE
Manager of Nuclear Support Services

i

LOM/KNC/jh

cc Director, NRR, NRC
|
| Regional Administrator-III, NRC
I NRR Project Manager, NRC

,

Resident Inspector, NRC '

G Charnoff
|
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UNITED STATES NUCLEAR REGULATORY COMMISSION

-

NORTHERN STATES POWER CO?!PANY - >

PRAIRIE ISLAND NUCLEAR GENERATING P'LAN'"

Docket No. 50-282
50-306

LETTER-DATED MAY 20, 1982

REQUEST FOR RELIEF FROM REQUIREMENTS
_OF _10 CFR_ PART_ _5_0_, S_EC_TIO_N_ _50_._4_8_ _(c) (3)___ _ __

Northern States Power Company, .a Minnesota corporation, hy this letter dated
May 20, 1982 hereby submits a request for relief from the requirements of
10 CFR 50, Section 50.48 (c)(3) .

This submittal contains no restricted or other defense information.

NORTHERN STATES POWER COMPANY

By ___ - -_.

L 0 Maye
Manhger of Nuclear Support Services

Onthis_,hd day of _ /sj- _/[M before me a notary public in and,

for said County, personally appbared L 0 Mayer, Manager of Nuclear Support Services,i

and being first duly sworn acknewledged that he is authorized to execute this
document on behalf of Northern States Power Company, that he knows the contents
thereof and that to the best of bis knowledge, information and belief, the statements
made in it are true and that it is not interposed for delay.

. . -

1 - _b t /M _ W_ _ _ _ . _ _ _ _
W '

,

a n u:::^ ':_: ^ : _ ^
^^^ -

j pe- BETTY J. DEAN
NOTARY PUSLlC MMTA* ,

.$ RAMSEY COUNTY .

' - -

|[
his Commessen Empwes Dec 4 9957 | ;
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