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Serving The Best Locaton in the Nation

Dalwyn R Davidson May 28, 1982

YSTEM ENGINE CRING AND CONSTRUC TION

Mr, James G, Keppler

Reglonal Administrator, Region III
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
799 Roosevelt Road

Glen Ellyn, Illinois 60137

RE: Perry Nuclear Power Plant
Docket Nos, 50-440, 50-441;
Standby Diesel Generators,
Potential Link Rod Defliciency
[RDC 20(80)]

Dear Mr, Keppler:

As stated in our correspondence to you dated November 25, 1981, an inspection
was to be conducted to evaluate a potential link rod deflclency in the Standby
Diesel Generators supplied by Transamerica Delaval to the Perry Nuclear Power
Plant Project, A final report outlining the results of this Inspectlion and
proposed corrective action was to be submitted to you by June 1, 1982,

It was determined by the Perry Project Organization that this inspection will
again be conducted during engine crankshaft deflection testing. This activity
has agaln been rescheduled due to delays delays In the completion of diesel
engine installation,

It Is now estimated that this Inspection will be completed by December 1,
1982, and our final report on this subject will be submitted by December 10,

1982,

Very truly yours,

Dalwyn R, Davidson

Vice President

System Englneering and Construction
DRD: pab

cc: Mr, M, L, Gildner
NRC Site Cfflce

Director

Offlce of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555
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¢/o Document Management Branch
Washington, D.C. 20555
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