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Dear Mr. Keppler:

This letter constitutes a revision to our letter dated November 25, 1981 regarding
the repair of Cutler-Hammer Motor Control Centers. In that letter the scheduled
completion date of repairs, as outlined in our final report dated March 9, 1981,
was changed from June 1, 1981 to April ! 1982. As a result of our continued
investigation, this date is again in need of revision.

Further inspections of all Cutler-Hammer starter units, not previously determined
to be deficient, revealed problems on eleven additional starters. Eight starters
contained unqualified wire and seven contained improper terminal blocks. These
additional deficiencies have been documented on either Nonconformance Reports or
Deficiency Reports.

In regard to the replacement of Bus Bar Splice Plate bolts, this work is proceeding.
Originally only one motor control center was identified as having defective splice
plate bolts. As part of the disposition to this nonconforming condition, splice
plate bolts on all motor control centern were to be replaced. This work has been
completed on all but two 125VDC motor control centers. However, in order to aid
in the tracking of documentation requirements, additional nonconformance reports
are being generated to clarify the specific motor control centers involved.

The replacement of wiring, terminal blocks and splice plate bolts is now scheduled
for completion on September 15, 1982.
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