VIRGINIA ELECTRIC AND POWER COMPANY
RicaMoND, VIRGINIA 23261

R H Leassuro

Vice Pursionst February 3, 1982
NUCLEAR UPERATIONS v

Mr. James P. O'Reilly Serial No. 031
Regioral Administrator NO/RMT:acm

U. S. Nuclear Regulatory Commission Docket No. 50-339
Region I1 License No. NPF-7

101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

By letter dated May 22, 1981, Serial No. 313, in response to I[.E. Bulletin
81-02, Vepco committed to performing certain modifications to North Anna Unit
No. 2 wvalve MOv- 2289B. The original commitment stated, on page 2 of
Attachment 2 to .(etter Serial No. 313, that during the next Unit 2 outage
originally scheduled for October, 1981, the original 1.125 inch valve stem
would be replaced with a 1.250 inch valve stem.

In a letter dated July 8, 1981 from Paul J. Kellogg to J. H. Ferguson which
forwarded Inspection Report Nos. 50-338/81-15 and 50-339/81-12, inspection
follow-up item 339/81-12-1 was identified which stated that the modification
was being tested by Westinghouse prior to implementation. The October 1981
outage was cancelled and the modification was rescheduled for the upcoming
refueling period. Vepco has received information from Westinghouse that the
testing of the change is still not complete and that the parts are not
available. Based on this recent information it will be necessary to defer
this commitment until the maintenance outage currently scheduled for the Fall
of 1982.

Should vou have any questions or require any further information, please
contact this office.

Very truly yours,
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™ R. H. Leasburg
cc: Mr. Robert A. Clark, Chief

Operating Reactors Branch No. 3
Division of Licensing
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