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LOUISIANA
P O W E R & ' I G H T! P O BOX 6000 * NEW ORLEANS. LOUIStANA 70174

24a OuARONOe Smeer
* (504) 366-2345

= sts'awa
January 13, 1983 L V MAvaiN

Vee Presnient Nuclear Operations

/ W3183-0007
Q-3-A35.07.62

%

Mr. John T. Collins, Regional Administrator, Region IV h j
U. S. Nuclear Regulatory Commission [] _i j '

i611 Ryan Plaza Drive, Suite 1000 t

M [7fgg |j jgArlington, Texas 76012

ft))
'

SUBJECT: Waterford SES Unit No. 3
'

Docket No. 50-382
Significant Construction Deficiency Report No. 62
" Undersize Welds on '3" Schedule 160 Pipe"
Second Interim Report

REFERENCE: LP&L letter W3I82-0036 dated September 20, 1982

Dear Mr. Collins:
3

At the present time, the required corrective action has not been completed.
Submittal of a final report will therefore be delayed until February 11, 1983.

Very truly yours,

-|/?L. V. Ma? n w aurin

LVM/ MAL:keh

cc: 1) Director 3) E. Blake
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

2) Director 4) W. Stevenson
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555
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