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(Byron Nuclear Power Station, )
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Hon. Ivan W. Smith
Administrative Judge and Chairman

|
Atomic Safety and Licensing Board Panel
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Judge Smith:

You have recently inquired regarding the Applicant's
current estimates of the fuel load date for Byron Station
Unit 1.

The Company has just concluded its semi-annual
budget review. The target fuel load date for Byron Unit 1
remains August 31, 1983. The Company believes that fuel
load by that date is achievable. Nonetheless, there are a
substantial number of construction and pre-operational
testing matters which must be concluded on a timely basis
in order for fuel load to proceed on that date. Accordingly,

as a planning contingency, the Company's budget for the
project includes provisions which the Company believes
sufficient to provide for a delay of up to four months
in the tuel load date. Notwithstanding this planning con-
tingency, Commonwealth Edison Company is devoting all resources
necessary to achieve fuel load by the August 31, 1983 date.
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I will, of course, keep the Board and parties

informed of any developments with respect to the fuel load
date for Byron Unit 1.

Sincerely,,
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MIM:es Michael I. Miller
One of the Attorneys for

; Commonwealth Edison Company
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