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MIDLAND PROJECT GWO 7020
REMEDIAL SOILS WORK AUTHOR N TION
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6609
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Per the "NRC and CPCo Work Acthorization Procedure," we request authorization
to proceed on the following resubmitted activities which were not started with-
in 90 days of your original approval.

105050906 - Redress the slope layback surfaces

312550018 - #1 BWST, Reinstall Piping, Pipe Hangers and Electrical
Facilities

322550018 - #2 BWST, Reinstall Piping, Pipe Hangers and Electrical
Facilities

Also we request full release of the following activities:

207050385 - Core Drill SWPS Slab for Ejector Wells

207050386 - Core rill CWIS Slab for Ejector Wells

D. B. Miller
Site Manager
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