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WASHINGTON PUBLIC POWER SUPPLY SYSTEM.-
_

P.O. E ' 3000 George WasMngton Way * mcMand, WasMngton 99352

April 18,1991
- G0l-91-057

- Docket No. 50-460

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555 -

Subject: SUPPLY SYSTEM NUCLEAR PROJECT NO.1
CONSTRUCTION PERMIT AMENDMENT REQUEST !

References: 1. Northwest Conservation and Electric Power Plan, Volume 1,90-18 (Draft),
Northwest Power Planning Council

2. Bonneville Power Administration 1988 Resource Program, July 1988

The Washington Public Power Supply System (Supply System) currently holds Construction
Permit No. CPPR-134 for the WNP 1 facility. The Construction Permit has a latest construction
completion date of June 1,1991.- As you are aware, the project has been deferred with only
limited engineering work continuing since 1982.

The Supply System herein requests an amendment to Construction Permit No. CPPR-134 for
WNP-1 to extend, in accordance with the requirements of 10CFR50.55(b), "the latest completion

'

date"_ from June 1,1991 to June 1, 2001. An extension to June 1, 2001 will provide a
reasonable period to allow for a determination on reactivation of the project, for completion of
the project, and for unanticipated construction delays. This amendment request is consistent

-with Section A.2 of the 1987 Commission Policy Statement On Deferred Plants which states that
licensees shall not allow the Construction Permit to expire.

The Supply System developed WNP-1 to provide power to the Pacific Northwest through the
Bonneville Power Administration (BPA), the sole customer. BPA determined in 1982 that the
power from.WNP-1 would not be'needed in the immediate future and recommended to the

- Supply System that construction be delayed and that the plant.be placed in a preserved condition.
,

= WNP-1 is being maintained as a deferred plant as defimed by the Commission Policy Statement
on Deferred Plants.
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SUPPLY SYSTEM NUCLEAR PROJECT NO.1
CONSTRUCTION PERMIT AMENDMENT REQUEST

As documented in References 1 and 2 above, WNP-1 is presently included in the list of potential
power resources necessary to meet the projected electrical demand growth in the Pacific
Northwest in the coming years. As such, the Supply System is maintaining WNP-1 in a
licensable condition in accordance with the Design And Construction Quality Assurance
Requirements Manual. The present schedule does not identify a firm date for resumption of
engineering / construction activities, but does indicate that it may occur as early as July,1993.
With the current completion schedule extending up to 72 months beyond the time of resumption
of major activities, plant completion could occur in July,1999.

Pursuant to 10CFR50.55(b), the reduction in the load growth rate in the Pacinc Northwest and
the decision of the BPA to defer a decision on completion of the unit constitute condition -
beyond the control of the Supply System, resulting in the need for an extension of Construction
Permit No. CPPR-134. Accordingly, based on the information provided above, there is good
cause for the requested extension and it is for a reasonable time period. This request meets the
30-day requirement of 10 CFR 2.109 for a timely renewal application; therefore, the
Construction Permit should reraain in effect until further NRC action.

The Supply System has evaluated this proposed amendment per 10 CFR 50.92 and determined
that it does not involve any significant hazards consideration because it does not (1) involve a
significant increase in the probability or consequence's of an r.cident previously evaluated; (2)
create the possibility of a new or different kind of accident from any accident previously
evaluated; or (3) involve a significant reduction in a margin of safety. This amendment will not
result in a physical change to WNP-1 or modify the plant programs or procedures.

Very truly yours,

if /fZY (a- jbaw~
/,G. C. Sordnsen, Manager

Regulatory Programs

DAS:GCS

cc: NS Reynolds/Winston & Strawn
JR Lewis /BPA/399
RE Basso /UE&C/898
RI Clipper /BPC
MM Mendonca/NRC
RW Ganthner/B&W
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