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September 21,1994

U S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, DC 20555

Subject: Followup Response to Inspection Report No. 50-298/94-04
Cooper Nuclear Station
NRC Docket No. 50-298, DPR-46

Reference: Letter from G. R. llorn (NPPD) to USNRC dated July 6,1994, " Reply to Notice of
Violation, NRC Inspection Report No. 50-298/94-04"

Gentlemen:

The Nebraska Public Power District (District) provided its reply in the reference to the two violations
regarding the Service Water System identified in the subject inspection report. One of the violatims
concerned the lack of updating design basis documents for the design temperature of the Service Water
System. In the referenced response to that violation, the District stated that a document search / upgrade
to ensure the 90 F Service Water design temperature is properly incorporated into all applicable design
input documents would be performed. The District went on to say that this effort, including necessary
procedure revisions, would be complete by August 31,1994.

The District has performed a document search to upgrade the Service Water design temperature to 90 F.
To date,160 document changes have been submitted for updates :ncluding Updated Safety Analysis
Report (US AR) revisions. Ilowever, seven documents that have been identified as requiring changes have i
not been submitted as of August 31,1994; these documents are as follows: I

Vendor Manual 0070 - RilR lleat Exchangers
Vendor Manual 0245 - Emergency Diesel Generators .

Vendor Manual 1025 - GE Manual for CNS !

Cooper Bessemer DWG. KSV-46-5
Cooper Bessemer Dwg. KSV-47-8
Cooper Bessemer Dwg. KSV-47-9
Service Water and RilR Service Water Design Criteria Document DCD 3

The District was unable to meet the original completion date of August 31,1994, due to the numerous
start-up issues : hat have been identified since the reference was submitted. The District has allocated
proper manpower requirements and plans to complete the document searcWupgrade and make any
necessary procedure revisions by October 31,1994.
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If you have any questions or require any additional information concerning this subject, please contact *

me a this office.

Si ''erely

Ik. I A- i

forn
Vk -President, Nuclear

i

GRil ya frir9404i

cc: NRC Regional Office
Region IV
Arlington, TX

NRC Resident inspector
Cooper Nuclear Station

NPG Distribution

,

l
;

,

!

|
|

1

|
|

|

i

|

4

|
I

I


