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BALTIM ORE
GAS AND
ELECTRIC

CHARLES CENTER P.O. BOX 1475 BALTIMORE, MARYLAND 21203

ARTHUR E. LUNDVALL. JR.
VICE PRES 4 DENT

Suppty

April 15,1983

Director of Nuclear Reactor Regulation
Attention: Mr. R. A. Clark, Chief
Operating Reactors Branch #3
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Subject: Calvert Cliffs Nuclear Power Plant
Units Nos.1 & 2; Dockets Nos. 50-317 and 50-318
Supplement I to NUREG-0737

Gentlemen:

On December 17, 1982 the Nuclear Regulatory Commission issued Generic Letter
82-33 which required all operating reactor licensees to submit their plans and schedules
for implementing the basic requirements of Supplement I to NUREG-0737,
" Requirements for Emergency Response Capability (ERC)". We have reviewed the
requirements contained in Supplement I to NUREG 0737 and have determined that their
implementation will represent a significant commitment of our resources over the next
several years. In addition, we find that the individual requirements of Supplement I to
NUREG-0737 are heavily interrelated and cannot be considered in isolation during the
planning, design or construction stages. Furthermore, since a significant portion of our
available resources will be involved in these efforts, we must balance our plans and
schedules for conducting ERC-related activities with our other commitments regarding
the continued safe operation of Calvert Cliffs. Consequently, we are developing a single
document that consolidates our plans for conducting ERC-related activities with our
plans for completing other work activites that are already underway. This document will
serve to illustrate the relationships discussed above and to ensure that they are
appropriately reflected in our integrated plan. In addition, this document will ensure
that resource constraints are properly factored into our phased ERC implementation
schedule.

Enclosed is the current version of the document described above. It represents
BG&E's response to the information requested in Generic Letter 82-33 and contains a
description of the status of each of the basic ERC requirements with a preliminary
integration plan for the completion of remaining work items. We intend to use the
enclosed document as the point of reference during the upcoming negotiations with your
staff. It is expected that adjustments will be made to this plan as these negotiations
proceed and as we continue to develop a better definition of remaining work.
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Mr. R. A. Clark -2- April 14,1983

Since a significant portion of this work is in the initial planning stage, it is not
possible to provide a completion schedule at this time. Efforts are currently underway to
finalize our integration plan so that an overall implementation schedule can be
developed. Our objective is to submit a preliminary schedule by December 1,1983, by
which time the majority of the plant changes resulting from the various programs
required by Supplement I to NUREG-0737 will have been identified. This schedule would
be updated as appropriate during the time period when the results of these programs are
being evaluated in the integration phase.

We would like to affirm that the Calvert Cliffs nuclear power plant and its
operating staff are fully capable of responding to any emergency condition that may
occur. The Baltimore Gas and Electric Company will continue to enhance this capability
by implementing the changes described in the enclosure to this letter.

We look forward to working with your staff on these important issues.

BALTIMORE GAS & ELECTRIC COMPANY

e ..1-M.

By: A. . Idndvall, Jr.
Vice President - Supply

STATE OF MARYLAND :
TO WIT:

CITY OF BALTIMORE :

Arthur E. Lundvall, Jr., being duly sworn, states that he is Vice President of the
Baltimore Gas and Electric Company, a Corporation of the State of Maryland; tha: he
executed the foregoing for the purposes therein set forth; that the statements made
therein are true and correct to the best of his knowledge, information, and belief; and
that he was authorized to execute the same on behalf of said Corporation.

WITNESS My Hand and Notarial Seal: M[L t/ b oA
Notary Public

My Commission Expires: ula/,/([h
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Enclosure

cc: 3. A. Biddison, Jr., Esq. Mr. R. E. Architzel, NRC
G. F. Trowbridge, Esq. Dr. W. Kerr, ACRS
Mr. D. H. Jaffe, NRC Mr. 3. C. Ventura, Bechtel


