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Midland Project: PO Som 1963, Midland, MI 48640 * (517) 631-8650

April 14, 1983

Mr. J. J. Harrison, Chief
Midland Project Section
U.S. Nuclear Regulatory Comission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENGERGY CENTER GWO 7020
REMEDIAL SOILS WORK AlTDiORIZATION
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6666

12*32

We have completed our review of the documents for the activity listed below.
Based on our review, we have concluded that we are ready to start the work:

802450005 Exploratory excavation for examination of diesel fuel'

lines.

According to the NRC/CPCo Work Authorization Procedure, we request author- .

ization for the above activity.
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Midland Project: PO Som 1963, Midtend, MI 48640 .(517) 6314 650
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April 6,1983
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Mr. Jay Harrison
Midland Project Section .
U. S. Nuclear Regulatory Ccmnission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDIAND PRCLTECT GO 7020
REMEDIAL SOILS WORK AUDIORIZATICN
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6646

.

12*32,

We have ccnpleted our retriew of the documents for the activities listed below.
Based on our review, we concluded that we are ready to start the work:

155052025 - Drift frcra Pier 9E to Pier 85
155053020 - Excavate Pier 8E
155054020 - Install and load Pier 8E
165052025 - Drift frcru Pier 9W to Pier 8W
165053020 - Excavate Pier Bi*
165054020 - Installeand Load Pier 8W

' 102250201 - Mod.tfy Beam Connections at Elevation 646'(1) -

- 102250203 - Modify Beam Connections at Elevation 659'(2)
-102250205 - Modify Beam Connections at Elevation 704'(10)

According to the NPC/CPCo Work Authorization Procedure, we request authorization
for the above a * ties. %-'

*

t

D. B. Miller, Jr.
Site Manager *
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