
.. . *

DUKE POWER GOMPm
I'.O. HOx 33180

CIIAHLOTTE, N.O. 28242
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/ Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Attention: Ms. E. G. Adensam, Chief
Licensing Branch No. 4

i

Subject: Duke Power Company
McGuire Nuclear Station
Docket Nos. 50-369 & 50-370

i Dear Sir:

I Please find attached five copies of Revision 1 to the Duke Power Company Response
to Supplement 1 to NUREG-0737 for McGuire Nuclear Station. This document was
originally submitted as an enclosure to my letter of April 14, 1983.

Revision I consists of proposed changes to the scheduled implementation date for
the Upgraded Emergency Procedures and the scheduled operational date for the
Safety Parameter Display System (SPDS) on McGuire Units 1 and 2.

These schedule revisions are necessary due to a delay in the issuance of the
Westinghouse Owners Group Emergency Response Guideline background documents.
These documents are required for activities associated with the EP development
program and the EP and SPDS training programs.

,

j
Instructions for inserting Revision 1 into the McGuire document are included as'

part of the attachment. Unless otherwise informed by the Staff, Duke Power
Company will assume that the proposed schedule changes described above are
acceptable without further action.

Very truly yours,

/k'
Hal B. Tucker
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Mr. Harold R. Denton, Director
i September 8, 1983

Page two,

cc: Mr. J. P. O'Reilly, Regional Administrator
,

U. S. Nuclear Regulatory Commission
Region II
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Mr. R. A. Birkel, Project Manager
:

; Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Mr. W. T. Orders
NRC Resident Inspector
McGuire Nuclear Station
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I DUKE POWER COMPANY ,

MCGUIRE NUCLEAR STATION

Response to Supplement 1 to NUREG-0737
i Document Revision Transmittal
i

,

Revision Number 1

Instructions

i

!

Remove Page 2-6 Insert Page 2-6, Rev. 1

!
I Remove Page 2-7 Insert Page 2-7, Rev. 1

i Remove Figure 2-2 Insert Figure 2-2
^

Sheet 1 of 3 Sheet 1 of 3, Rev. 1

i

Remove Figure 2-2 Insert Fibure 2-2
I Sheet 2 of 3 Sheet 2 of 3, Rev. 1
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PROPOSED SCHEDULE FOR SUPPLEMENT 1 TO NUREG-0737 PROVISIONS -

MCGUIRE NUCLEAR STATION

Milestone Activity Completion Date

CRR

o Steering Committee Formed October, 1981

o Program Concept January, 1982

o Review Team Selected February, 1982

o Final Draft of Review Plan May, 1982

o Plan Presentation to NRC May, 1982

o Bio Technology Hired for Human June, 1982
Factors Assistance

o Mockup Space Rented and Construction July, 1982
Began

o Review Phase Activities, Unit 1 May, 1983

o Assessment of Unit 1 HED's July, 1983

o Review Phase Activities, Unit 2 September, 1983

o Assessment of Unit 2 HED's November, 1983

o SUMMARY REPORT, UNITS 1&2 MARCH, 1984*

SPDS

o Initial Design Basis & SPDS Approved May, 1982

o Initial Design V&V and Dynamic Testing November, 1982

o Revised SPDS V&V January,1984

o SPDS Training October, 1984 -

o SPDS Safety Analysis March, 1984

o SPDS OPERATIONAL UNIT 1 NOVEMBER, 1984*

o SPDS OPERATIONAL UNIT 2 NOVEMBER, 1984*

* Indicates proposed commitment date

Rev. 1
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PROPOSED SCHEDULE FOR SUPPLEMENT 1 TO NUREG-0737 PROVISIONS -

MCGUIRE NUCLEAR STATION (cont'd)
4

Milestone Activity Completion Date
,

Regulatory Guide 1.97

o Review Plan Development Begins January,1981

o Response to NRC as part of the Unit 1
Fuel Loading Licensing April, 1981

o Formal Review Plan Established June, 1982
i

! o Review Phase May, 1983

o Assessment Phase March, 1984

o R.G. 1.97 REPORT MARCH, 1984*

Upgraded EP Program
,

o Plant Specific Technical Guideline October, 1983
Development

o Plant Specific EP Development April, 1984

- o Verification May, 1984

o Validation October, 1984
,

o Training October, 1984

o IMPLEMENTATION, NOVEMBER, 1984*
;

Emergency Response Facilities

o RELOCATED E0F OPERATIONAL JULY, 1983*
;

Indicates proposed commitment date*

;
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FIGURE 2-2 INTEGRATED SCHEDULE FOR IMPLEMENTING SUPPLEMENT 1 TO NUREG-0737
MCGUIRE NUCLEAR STATION SHEET 20F 3
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FIGURE 2-2 INTEGRATED SCHEDULE FOR IMPLEMENTING SUPPLEMENT 1 TO NUREG-0737,
SHEET 1 OF 3MCGUIRE NUCLEAR STATION
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