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C- Addrsss Riply to: Post Office Box 767
Chicago. Illinois 60690

; August 25, 1983

; Mr. C. J. Paperiello, Chief
f Emergenc Preparedness and Program

Radiolo ical Safety Branch - Region III <

; U.S. Nuclear Regulatory Commission '

e

| 799 Roosevelt Road
j Glen Ellyn, IL 60137

; Subject: Quad Cities Station Units 1 and 2
| Inspection Report Nos. 50-254/82-13
: and 50-265/82-15 - Open Items

NRC Docket N0s. 50-254 and 50-265

References (a): C. J. Paperiello letter to Cordell
Reed dated August 7, 1982.

(b): T. J. Rausch letter to J. G. Keppler
dated October 1, 1982.

(c): B. Rybak letter to J. G. Keppler
dated February 14, 1983.

| (d): B. Rybak letter to C. J. Paperiello
dated June 13, 1983.

Dear Mr. Paperiello:

In the above referenced letters a commitment was made to
! provide schedules for enhancing the performance of AAIS. The first

schedule due on August 31, 1983 involves a multiple peak resolution
and peak reclassification to gamma ray analysis. The purpose of
this letter is to present this schedule.

!

After testing various peak resolution schemes, the best
results were achieved with procedures developed by Dr. Raymond
Gunnink of Lawrence Livermore Laboratory. Dr. Gunnink is an expert

| in the field of gamma and X-ray analysis and his programs have been
used and perfected over a number of year. Software to perform
multiple peak resoultion and reclassification will be developed for
AAIS using his procedures and approached. The timetable to complete
this task is as follows:

2

Item Completed by
1

' Software Changes April 2, 1984
Acceptance Testin April 16, 1984 i EE 6 G
Station Installat on June 18, 1984
Implementation and Testing July 2, 1984 3 0
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C. J. Paperiello -2- August 25, 1983

Concurrent with these activities, work will proceed on the
evaluation of schemes for the next enhancement to AAIS: Improved
Efficieny Calculation and Uncertainty. Progress towards an implemen-
tation timetable by December 31, 1983, is on schedule.

If you have any questions concerning this matter, please
contact this office.

1

Very truly yours,

|. <?
B. Ry

Nuclear Licensing Adminictrator

im

cc: NRC Resident Inspector - Quad Cities
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