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GPU Nuclear
P.O. Box 480.- g g{..

Middletown, Pennsylvania 17057
717-944-7621
Writer's Direct Dial Number:

July 14, 1983
5211-83-203

Office of Nuclear Reactor Regulations
Attn: John F. Stolz, Chief
Operating Reactors Branch No. 4
U. S.-Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Sir:

Three Mile Island Nuclear Station, Unit 1 (TMI-1)

Operating License No. DPR-50
Docket No. 50-289

Emergency Operations Facility Construction Schedule

In our response to Generic Letter No. 82-33, we advised of our plan to establish
a new Emergency Operating Facility outside the ten mile radius of Three Mile
Island which would be consistent with the NRC guidance (Option 2) and would
serve as our primary offsite emergency response facility. We expected to have
a fully functional facility in the Third Ouarter 1983 and agreed to confirm the
details of the construction schedule once final negotiations with the contractor
were completed. Those negotiations have been completed. Although some delay
occurred during negotiations to procure the site, the contractor began con-
struction on July 12, 1983 and intends to have the facility ready for occupancy
by October 1, 1983. Assuming the schedule remains firm, we expect the facility
to be fully functional by November 1, 1983 (as indicated in our letter dated
July 12, 1983 (5211-83-197) and to conduct the 1983 Annual Exercise from the
facility. You will be advised of any changes to this schedule.

Sincerely,
#

D. liukill
Director, TMI-1
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GPU Nuclear is a part of the General Public Utilities System
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